
Renovation of 6
th

 Floor OAG Offices at OJS  Solicitation Number: DCAM-12-CS-0068  

 1 

                                                

SOLICITATION, OFFER  AND 
AWARD 

  

1. Solicitation No:  

 

DCAM-12-CS-0068 

Renovation of 6th Floor OAG Offices at OJS 

2.Type:  

 

 

 

3. Date Issued: 

  
 

 Page 1 of  85         

 

4. Contract Number 
 

DCAM-12-CS-0068 

5. Requisition/Purchase Request No. 
 

 

6.               
[X] Open Market with set aside for 

       LSDBE subcontracting  (see Sec-H) 

[   ] SBE Set-Aside (see Sec-B.2& Sec-H) 
       Mandatory 35%  SBE subcontracting 

       requirement in accordance with 

       Section H. 

7. Issued By:           
             Department of General Services   

             Contracting and Procurement Division  

             2000 14th Street, N.W.  – 5th Floor 
             Washington, D.C.  20009 

8. Address Offer To: 
                    Department of General Services 

                    Contracting and Procurement Division 

                    2000 14th Street, N.W. -3rd Floor Offer Room 
                    Washington, D.C.  20009  

9. For        

information  

    contact:  

A. Name: 

 

Silvia Silverman 

B. Telephone (No collect calls) C. E-mail Address 

 

Silvia.Silverman@dc.gov 

 

(Area Code) 

202 

     (Number) 

671-1359       

(Ext) 

IMPORTANT - The "offer" section of this form must be fully completed by offeror. 

SOLICITATION 

NOTE: In sealed offer solicitations "offer" and "offeror" mean "offer" and  "offeror" 

10. Sealed offers in “original” plus _2__ copies to perform the work required will be received at the place specified in item 8, or  if hand carried, to the offer counter 
located at address shown in item 8 until 2:00 P.M. local time  on January 6, 2012.   There will be no hard copies available for pick from the offer counter.  The 

solicitation will be electronically posted and can only be accessed from www.dgs.dc.gov under Business Opportunities, click on List all Opportunities. Specifications 

and drawings are available at Blue Boy Printing located at 2141 L Street, NE, Washington, DC, 20002. BLUE BOY CONTACT: Hiram Russell 202-268-0272. 

The cost of drawings: Full Size Drawings = $35.00, Half Size Drawings = $20.00, Drawings on CD-ROM = $25.00. 

                                                                                                                          

11.   The District requires performance of the work described in strict accordance with the following: 
    

Description Section Pages 

 Solicitation/Offer/Award Form   Section –A, pages:  1-2              

 Schedule for Construction, Alterations, Repair, Price             Section – B, pages:  3-4 

 Scope of Work                                                                                                  Section – C, page:   5-7 

 Packaging and Markings   Section – D, page :   8 

 Inspection and Acceptance   Section – E, page:    9 

 Deliveries and Performances Section -  F, page:   10-11 

 Contract Administration Data   Section- -G, pages:  12-36 

 Special Contract Requirements Section – H, pages:  37-47 

 Contract Clauses                  Section -  I, pages:  48-60 

 List of Attachments           Section – J, page:    61 

 Representations, Certifications and other statements    
Of Offerors                                                                                      

Section – K,    pages:  62-72 

 

 Instructions, Conditions and other Notices to Offerors Section – L, pages:  73-81 

 Evaluation Factors for Award           Section – M, pages: 82- 85 

 The Standard Contract Provisions For Use With Specifications for 
District of Columbia Government Construction Projects, 

     Revised  March 2011. 
 

  

   

12. The Contractor shall begin performance and complete all the work within 210 calendar days from the date specified in the written  

       [   ] Award   [X]  NTP  This performance period is [ X ]  Mandatory [    ]  Negotiable 

 

13. The Contractor must furnish the required performance and payment bonds.  

      [ X ] yes, within  ten (10)  calendar days after receiving  the Notice of Intent to Award                                            [   ] no 

14. Additional Solicitation Considerations 

A. All offers are subject to the work requirements, provisions and clauses incorporated in this solicitation in full text or by reference 

B. AN  OFFER GUARANTEE [ X ]  is  required  [   ]  is not required 

 

 Government of the District of Columbia                                                           Office of Contracting and Procurement 

                  STANDARD FORM A - Dated May 2001 

http://www.dgs.dc.gov/
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OFFER  ( Must be fully completed by offeror) 

15. Name, Company Name and Address of Offeror  (with zip code) 

 

 
 

 

16. Telephone No. 

(        ) 

18. Remittance Address (if different than item 15). 

 

17. E-mail address  

19. The offeror agrees to perform the work required at the prices specified herein in the OFFER SCHEDULE (Section B) and in strict accordance with the terms of this 
solicitation, if this offer is accepted by the District in writing within 90 calendar days after the date offers are due. 

 

20. The offeror agrees to furnish any required performance and payment bonds. See SECTION L.11 

21. ACKNOWLEDGEMENT OF AMENDMENTS 

The offeror acknowledges receipt of amendments to the solicitation (number and date each) 

Amendment 

Number 

          

Date 
 

          

22. Name and Title of person authorized to sign offer  

(Type or Print) 

 

 

22A. Signature 22B. Offer  

AWARD (To be completed by the District) 

23. Amount 

 
 

 

24. Accounting and Appropriation data 

 

25. PAYMENT WILL BE  MADE BY: 
 

 Office of the Chief Financial Officer 

441 4th Street N.W., Suite 850 North 
  Washington, D.C.  20001 

 

 

26. Submit invoices as instructed in Section G of this solicitation (Contract Administration Data) 

CO WILL COMPLETE ITEM  27 OR 28 AS APPLICABLE 

27. [    ] NEGOTIATED AGREEMENT (The Contractor is required to 

sign this document and return__ copies to the issuing office). The 

Contractor agrees to furnish and deliver all items or perform all work 
requirements for the consideration stated in this contract. The rights and 

obligations of the parties of this contract shall be governed by (a) this 

contract award, (b) the solicitation, and (c) the clauses, representations, 
certifications and specifications incorporated by reference in or attached 

to this contract. 

 

28. [ ] AWARD (The Contractor is not required to sign this document). Your offer on this 

solicitation is hereby accepted. This award consummates the contract which consists of (a) 

the solicitation and your offer, and (b) this contract award. No further contractual 
document is necessary. 

 

 
 

29. Name and Title of Contractor or Person Authorized to Sign  (Type or 
Print) 

30. Name of CO (Type or Print) 
 

      Brian Hanlon 

29A. Signature 

 

29B. Date 

 

30A. Signature  30B. Date 

                                 STANDARD FORM A - Dated May 2001 
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PART I 

SECTION B:  SCHEDULE FOR CONSTRUCTION, ALTERATIONS, REPAIRS PRICE 

B.1 The District of Columbia Department of General Services (DGS), on behalf of the Office of the 

Attorney General (OAG), is seeking a contractor to provide Construction Services to include but 

not limited to all labor, materials, equipment and supervision for the Renovation of 6th Floor 

OAG Offices at OJS located at 441 4
th
 Street N.W, Washington, D.C.  The Contractor shall meet 

or exceed the requirements of this RFP as listed in Section M of this Solicitation. 

B.2 DESIGNATION OF SOLICITATION FOR THE OPEN MARKET (CONSTRUCTION) 

WITH A 35% SBE SUBCONTRACTING SET-ASIDE FOR CONTRACTS OVER 

$250,000.00 

This Request for Proposals (RFP) is designated for the Open Market (GENERAL 

CONSTRUCTION) with a 35% SBE SUBCONTRACTING SET-ASIDE FOR CONTRACTS 

OVER $250,000. An offeror responding to this solicitation, unless exempted by Section H.12, 

must submit with its offer, a notarized statement detailing its subcontracting plan as incorporated 

in Section K.4. Proposals responding to this RFP shall be deemed nonresponsive and shall be 

rejected if the offeror fails to submit a subcontracting plan that is required by law. For 

construction contracts in excess of $250,000.00, at least 35% of the dollar volume of the contract 

shall be subcontracted in accordance with Section H.12. The Subcontracting Plan shall meet the 

requirements described under Section H.16 of this Solicitation. 

B.3 The District contemplates award of a firm fixed-price contract. The estimated price range for this 

requirement is between $500,000.00 and $1,000,000.00. 

B.4 The Offeror shall offer lump sum firm fixed prices for each of the following Contract Line 

Item Numbers (CLINs) as described below;  

B.4.1 Renovation of 6th Floor OAG Offices at OJS in accordance with Section C of this 

solicitation package and specifications at Attachment J.1 and the drawings at Attachment 

J.2 In case of any discrepancy in the “TOTAL LUMP SUM PRICE” and the “TOTAL 

LUMP SUM PRICE IN WORDS”, the “TOTAL LUMP SUM PRICE IN WORDS” 

entered in Section B-4.1 shall control.   

CLIN DESCRIPTION LUMP SUM PRICE 

0001 Renovation of 6th Floor OAG Offices at OJS in accordance with the 

drawings at Attachment J.1  
$___________________ 

 TOTAL CLIN 001 $___________________ 

 

B.4.2 Option 1:  
CLIN                       DESCRIPTION LUMP SUM PRICE     

0002   Disposal of Existing Furniture in OAG Offices on the 6
th

 Floor of OJS.                            $__________________ 

 GRAND TOTAL LUMP SUM CLINS 0001 AND 0002 $___________________ 

 

 

 

              

GRAND TOTAL LUMP SUM CLINS 0001 AND 0002 PRICE IN WORDS (ABOVE) 

 

B.4.3  Exercise of Options: Exercise of Option listed as CLIN 0002 is dependent on 

availability of funds before the completion of the project. 
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B.5   PRICE BREAKDOWN FORM 

The Offeror must submit for each of the below-listed discrete components of work (Divisions) the 

Price of Each Division Component for CLIN 0001 set forth in Section B-4. The sum of all the 

“Prices of Each Division Component” must equal the “Lump Sum Price” that Offerors enter in the 

table set forth in Section B.4.1, CLIN 0001. In the event of discrepancies between or among the total 

lump-sum prices entered in B.4.1 with the corresponding lump sum prices entered in B.4, the prices 

in B.4.1 shall control.” Failure to submit a complete price breakdown shall not to any extent qualify 

the low bidder’s commitment to complete the entire construction project at the quoted Lump Sum 

Price in Section B.4.1. The District may use the price breakdown as a guide during contract 

administration, e.g. making partial payments and making equitable adjustments. 

 

 

Breakdown into Divisions of Lump Sum Price Proposal. 

 

CSI Division 

No. 
Description Subdivision 

Price Of Each Division 

Component 

 

Div. 01 General Requirements Project Management  $___________________ 

Field Supervision $___________________ 

Equipment $___________________ 

Temporary Toilet  $___________________ 

Temporary Utilities $___________________ 

Clean-Up   $___________________ 

Office Supplies $___________________ 

 

Div. 02 

Existing Conditions (inc. abatement & 

demo. of exist. structure) 

Demolition $___________________ 

Abatement $___________________ 

 

Div. 03 Concrete  $___________________ 

 

Div. 04 Masonry  $___________________ 

 

Div. 05 Metals  $___________________ 

 

Div. 06 Woods and Plastics  $___________________ 

 

Div. 07 Thermal and Moisture Protection 
 

$___________________ 

 

Div. 08  Openings  
 

$___________________ 

 

Div. 09 Finishes  $___________________ 

 

Div. 10 Specialties Toilet Access $___________________ 

Mirrors $___________________ 

Signage $___________________ 

 

Div. 11 Equipment   $___________________ 

 

Div. 12 Furnishings  $___________________ 

 

Div. 13 Special Construction    

 

Div. 14 Conveying Systems  $___________________ 

 

Div. 21 Fire Suppressions  $___________________ 

 

Div. 22 Plumbing  $___________________ 

 

Div. 23 

Heating, Ventilation and Air 

Conditioning 

 

$___________________ 

 

Div. 26 Electrical   $___________________ 

 

Div. 27 Communications  $___________________ 

 

Div. 28 Electronic Safety and Security  $___________________ 

 

Div. 32 Exterior Improvements    

 

Div. 33 Utilities    

  
TOTAL  $___________________ 
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PART I 

SECTION C:  SPECIFICATIONS/WORK STATEMENT 

 

C.1 SCOPE: 

 DGS, on behalf of the Office of the Attorney General (OAG), is seeking a contractor to provide 

construction services to include, but not limited to, all labor, materials, equipment and 

supervision for the Renovation of 6th Floor OAG Offices at OJS located at 441 4
th
 Street N.W, 

Washington, D.C., 20001 in accordance with this solicitation, the DGS Drawings titled OAG 6th 

Floor, 441 4th Street, N.W, Washington, D.C., 20001,  and with the Government of the District of 

Columbia Standard Contract Provisions For Use With Specifications for District of Columbia 

Construction Projects revised March 2011, incorporated herein as Attachment J.2.   

The selected Contractor shall be responsible for obtaining and paying for all permits, including 

trade permits and coordinating with all agencies and utility providers. The District will obtain the 

building permit issued by the Department of Consumer and Regulatory Affairs (DCRA), (see 

Section H.3.1). 

 

C.2 DRAWINGS: 

Drawings titled OAG 6th Floor, 441 4th Street, N.W, Washington, D.C., 20001,dated 

11/9/2011, and incorporated herein as Attachment J.2, are not physically attached herewith, 

but available from Blue Boy Printing, 214 L Street, NE, Washington, DC 20002 Phone 202-

265-0272 Fax 202-986-0172, D.C. See Block 10, page 1 of this solicitation for cost. 

The Contractor shall perform the work in accordance with the drawings listed below:  

DRAWING NO. DRAWING TITLE 

C-000 COVER SHEET  

C-001 SPECIFICATIONS  

C-002 DOOR & HARDWARE SCHEDULE, JAMB DETAILS, PARTITION TYPES & DETAILS 

ID-106N DEMOLITION PLAN NORTH 

ID-106S DEMOLITION PLAN SPOTH 

I-001 EGRESS/KEY PLAN 

I-106N PARTITION PLAN NORTH 

I-106S PARTITION PLAN SOUTH 

1-306N TELE/DATA/ELEC PLAN NORTH 

1-306S TELE/DATA/ELEC PLAN SOUTH 

1-406N FINISH PLAN NORTH 

1-406S FINISH PLAN SOUTH 

I-701 ENLARGED PLANS/ELEVATION/DETAILS 

M-001.1 MECHANICAL COVER SHEET 

M-101.1 MECHANICAL SIXTH FLOOR PLAN 

M-101.2 MECHANICAL SIXTH FLOOR PLAN 

M-501.1 MECHANICAL DETAIL SHEET AND SCHEDULE SHEET 

E-101.1 ELECTRICAL SIXTH FLOOR LIGHTING PLAN 

E-101.2 ELECTRICAL SIXTH FLOOR LIGHTING PLAN 

E-201.1 ELECTRICAL SIXTH FLOOR POWER PLAN 

E-201.2 ELECTRICAL SIXTH FLOOR POWER PLAN 

E-601 ELECTRICAL RISER DIAGRAM & SCHEDULE SHEET 

FA-001 FIRE ALARM COVER SHEET 

FA-101.1 SIXTH FLOOR FIRE ALARM PLAN 

FA-101.2 SIXTH FLOOR FIRE ALARM PLAN 
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C.3 GENERAL CONDITIONS 

The items listed below and covered in this RPF stating “The Contractor shall” are non-

negotiable; offers that seek to change non-negotiable provisions will be deemed unacceptable. 

C.5.1 Period of Performance as noted on Page 1, Box 12, of this Solicitation. 

C.5.2 Drawings, referenced herewith as Attachment J.1 

C.5.3 Deliverables, Section F.2 of this solicitation 

C.5.4 The Contractor shall be responsible for determining existing conditions on Project site by 

examination, whether shown on drawings or not. 

C.5.5 The Contractor shall provide maximum weather protection and eliminate water/moisture 

penetration into existing spaces for the duration of the construction project. 

C.5.6 Freight elevators may be the only elevators used during construction.  If required 

for an extended amount of time, it must be coordinated through building 

management. 

C.5.7 The General Contractor shall coordinate all Fire Alarm related tasks according to 

the following: 

C.5.7.1  All necessary coordination with Siemens through DGS 

C.5.7.2 Replace all fire alarm devices with new devices – all have to be synced 

together 

C.5.8 Fire Protection – requirement to complete design based off drawings in order to 

meet code and pass final inspection – includes adding sprinkler heads if required, 

etc... 

C.5.9 Any VAV box or control work that might take place must be coordinated with 

Pepco and EASI Controls. 

C.5.10 Door Locks/Cylinders – comply with milestone chart timeframe and coordinate 

with Building Management and DGS before starting keying process.  All 

locks/cylinders must be purchased according to DGS requirements. 

C.5.11 Security – coordinate with PSPD.  General Contractor is required to purchase all 

necessary equipment and install. 

C.5.12 Include replacement of SCU filters on the entire floor once a month during the 

construction period. 

C.5.13 Where terms "Architect", "Engineer" or Construction manager (CM) is used in Contract 

Documents, it shall be construed to mean "COTR." 

C.5.14 Loading dock access must be coordinated with building management with a 

minimum of 5 days notice. 

C.5.15  Vehicle parking for Contractor and construction personnel shall be the responsibility of 

the Contractor. Contractor shall not park within areas of parking currently used by the 

facility’s staff.  

C.5.16 Contractor shall limit the use of site to areas within the Contract limits indicated, and 

shall  not disturb portions of project site beyond areas in which the work is indicated.  

Site has very limited lay down area. 
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C.5.17 Contractor shall keep driveways, loading areas, and entrances serving premises clear and 

available to District employees, the public, and emergency vehicles at all times.  The 

contractor shall not use these areas for parking or storage of materials, and schedule 

deliveries to minimize use of driveways and entrances. 

C.5.18 Contractor shall schedule deliveries to minimize space and time requirements for storage 

of materials and equipment on-site. 

C.5.19 Contractor shall not interrupt utilities serving facilities occupied by District or others 

unless permitted under the following conditions and then only after arranging to provide 

temporary utility services according to requirements indicated: 

 

C.5.19.1 Notification to the District not less than seven (7) work days in advance of 

proposed utility interruptions; Contractor shall not proceed with utility 

interruptions without District's written permission. 

C.5.19.2 Contractor shall coordinate with the COTR operations that may result in high 

levels of noise and vibration, odors, or other disruption to District occupancy. 

C.5.19.3 Contractor shall notify Facility Manager, CM, and COTR not less than seven 

(7) work days in advance of proposed disruptive operations and obtain COTR’s 

written permission before proceeding with disruptive operations. 

C.5.19.4 Contractor shall obtain required approvals from authorities having jurisdiction. 

C.5.20 Child Support – Services Division File Room shall be accessible, operational, and 

must be maintained and protected from hazards at all times. 

C.5.21 Inspections shall be coordinated to avoid delays in the construction schedule and 

completion date. 

C.5.22 District may appoint other entities to manage day-to-day activities for the execution of 

the Project.  
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PART I 

SECTION D: PACKAGING AND MARKING 

 

D.1 The Contractor shall deliver materials and equipment in the original, properly labeled, unbroken 

packages, containers, cartridges or bundles and in such quantities and such ample time that 

progress of work will not be delayed. 

 

D.2 The Contractor shall protect materials and products against any damage or deterioration during 

transit to the site, unloading, delivering and storing at site, installation or erection and during 

period between installation or erection and final acceptance by the District, that shall include, but 

not limited to: 

 

D.2.1 Minimum exposure to weather during delivery. 

 

D.2.2 Storage off ground in dry, well-ventilated spaces. 

 

D.2.3    Covering, as necessary, for adequate protection from soiling and wetting. 

 

D.3 The Contractor shall provide storage methods that will facilitate inspection and testing before and 

during the use as follows: 

 

D.3.1 Space for storage of materials and equipment will be approved by the District’s Inspector 

(see Paragraph G.22). Note that storage space is limited. Therefore, Contractor is 

expected to plan and or account for the impact of limited space on material movement 

and installations.  
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PART I 

SECTION E:    INSPECTION AND ACCEPTANCE 

 

E.1 INSPECTION: 
 

E.1.1 The inspection and acceptance requirements for the resultant contract will be 

governed by Article 11 of the General Provisions of the “Standard Contract 

Provisions For Use With Specifications for District of Columbia Construction 

Projects Revised March 2011”, incorporated herein as Attachment J.2. 

 

E.1.2 In addition, the acceptance criteria for different parts of work, described in other 

sections of the RFP and Drawings, Attachment J.1, shall apply 

 

E.2 PARTIAL ACCEPTANCE: 

 

E.2.1 The COTR may, at his option, accept part of the work under the contract in writing 

prior to the COTR’s final acceptance of all the work under the contract, when the 

COTR considers it beneficial to the District of Columbia. 

 

E.2.2 Partial acceptance shall not preclude assessment by the District of liquidated damages 

pursuant to Section H.1 for failure to complete the contract within the required time 

limits established under TIME FOR COMPLETION in Section F.1. 

 

E.3 FINAL INSPECTION: 

 

E.3.1 The Contractor shall give the COTR written notice at least fourteen (14) days in 

advance of date on which the building will be 100% complete and ready for final 

inspection.  Prior to final inspection date for each building, the Contractor shall verify 

in writing that in the Contractor’s best judgment no deficiencies exist.  

 

E.3.2 The Contractor, the COTR, District Inspector, and Architect/Engineer (A/E) shall 

jointly prepare a Punch List of deficiencies found on final inspection that does not 

prevent the building area(s) within the building from being occupied. The contractor 

shall correct the deficiencies within fourteen (14) days after the Final Inspection and 

submission to the COTR a report of the corrections as a condition of final acceptance. 
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PART I 

SECTION F:   PERIOD OF PERFORMANCE AND DELIVERABLES 

 

F.1 TIME OF COMPLETION: 

 

The Contractor shall commence work on the date specified in the written Notice to Proceed 

(NTP) signed and issued by the Contracting Officer (CO) at the pre-construction meeting to be 

scheduled 7-10 days after award and shall begin performance and complete all the work within 

two hundred ten (210) calendar days from the date specified in the NTP.   

 

F.2 DELIVERABLES: 

 

F.2.1 Prior to final acceptance of the project, the Contractor shall submit to the COTR two (2) 

sets hard copies and two sets (2) PDF electronic file on disks of operation manuals or 

instruction manuals for each piece of equipment, mechanical or electrical system (Refer 

to G.20). 

F.2.2 The Contractor shall prepare and submit to the COTR, as a deliverable, the Summary of 

Progress Payment Breakdown Form, Progress Payment Request Form and Schedule of 

Values Form. (Refer to G.4.2). 

F.2.3 The Contractor shall submit to the COTR a complete list of all samples, catalogue cuts 

and shop drawings. (Refer to H.5). 

F.2.4 The Contractor shall submit all the schedules and reports for approval to the COTR. 

(Refer to G.15). 

 
DELIVERABLE FORMAT/METHOD OF 

DELIVERY 

DUE DATE 

Phasing/Egress Plan One (1) electronic copy/Three (3) 

hard copies 

Within seven (7) days of date 

specified in NTP 

Submit Man-Loaded Schedule, Daily Report 

Template, RFI/Submittal Logs, Monthly Progress 

Report, and Billing Schedule of Values 

One (1) electronic copy/Three (3) 

hard copies 

Within seven (7) days of date 

specified in NTP 

Initial Critical Path Method (CPM) schedule 

diagram plus three copies of computer reports and 

the narrative for the first ninety (90) days of all the 

contract activities 

One (1)Electronic copy/Three (3) 

hard copies 

Within ten (10) days of the 

date specified in the NTP 

A complete CPM schedule and narrative for all the 

contract activities and three copies of computer 

printout. 

One (1)Electronic copy/Three (3) 

hard copies 

Within thirty (30) days of 

the date specified in the NTP 

Complete list of all samples, catalogue cuts and 

shop drawings required to be submitted. 

Submit four (4) hard copies (See 

G.38.2 for Scheduling Software 

Requirement) 

Within seven (7) days of the 

date specified in the NTP 

Shop drawings  

(Section H.5.4, H.5.5) 

Submit one electronic copy via 

PROLOG, six (6) hard copies of 

each drawing and one (1) 

electronic PDF set, emailed. 

After final approval of 

submitted shop drawings 

has been made 

Samples and catalogue cuts (H.5.6) Submit the required catalogue cuts 

in six (6) sets. 

Within thirty (30) days of 

the date specified in the NTP 

Submit Fire Alarm Shop Drawings to DCRA for 

Approval 

As required by DCRA regulations Within forty five (45) days of 

the date specified in the NTP 

Operation manuals or instruction manuals for 

each piece of equipment, mechanical or electrical 

system. 

Submit three (3) hard copies to 

COTR 

Prior to final acceptance of 

the project, per Section G.20 

of this Solicitation 
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Written notification of completion Submit one (1) electronic copy and 

three (3) hard copies to COTR 

At least fourteen (14) days in 

advance of final inspection 

Preliminary As-Built Drawings Two (2) Copies of preliminary as-

built drawings 

At the time of final 

inspection 

Final As-Built Drawings Reproducible and two (2) copies. 

(See Section 36.5.5) 

Within sixty (60) calendar 

days after the final 

inspection. 

 

F.2.5 Draft operation and instructional manuals: 30 days prior to scheduled phase completion 

and 60 days prior to the scheduled completion date of the project, the Contractor shall 

submit to the COTR three (3) copies of operation manuals or instruction manuals for each 

piece of equipment, mechanical or electrical system. (Refer to G.20.7 & G.20.8). 

 

F.2.6 The Contractor shall submit to the District, as a deliverable, the report described in 

section G.37 of this contract that is required by the 51% District Residents New Hires 

Requirement and First Source Employment Agreement. If the Contractor does not submit 

the report, pursuant to Section G.37.5 as part of the deliverables, final payment to the 

Contractor may be withheld.  

 

F.2.7 After final inspection, the Contractor shall provide a punch list and report of corrections 

as specified in Section E.3.2.  
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PART I 

SECTION G:     CONTRACT ADMINISTRATION 

G.1 INVOICE PAYMENT: 

 

G.1.1  The District will make monthly payments to the Contractor, upon the submission of 

proper invoices, as described in Section G.2 of this document, only for the percentage of 

work or services actually performed or completed during the subject period and accepted 

by the District, less any discounts, allowances or adjustments provided for in this 

contract. 

 

G.1.2 The District will pay the Contractor on or before the 30
th
 day after receiving a proper 

invoice from the Contractor. 

 

G.2 INVOICE SUBMITTAL: 

 

G.2.1 The Contractor shall submit proper invoices on a monthly basis or as otherwise specified 

in this contract.  Invoices shall be prepared in triplicate and submitted to the COTR 

specified in Section G.9. 

G.2.2 To constitute a proper invoice, the Contractor shall include the following information on 

the invoice: 

G.2.2.1 Contractor’s name, federal tax ID and invoice date (Contractors are encouraged 

to date invoices as close to the date of mailing or transmittal as possible); 

G.2.2.2 Contract number, page 1, block 4 and purchase order number page 1, block 5 

of this Solicitation cover sheet. The Contractor shall assign an invoice number;   

G.2.2.3 Description, amount of payment requested, quantity and the dates of the work 

performed based on the approved CPM schedule; 

G.2.2.4 Other supporting documentation or information, as required by the CO; 

G.2.2.5 Name, title, telephone number and complete mailing address of the responsible 

official to whom payment is to be sent; 

G.2.2.6 Name, title, phone number of person preparing the invoice; 

G.2.2.7    Name, title, phone number and mailing address of person, if different from the 

person identified in G.9, to be notified in the event of a defective invoice; and 

G.2.2.8 Authorized signature. 

 

G.3   FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT 

 

G.3.1 For contracts subject to the 51% District Residents New Hires Requirements and First 

Source Employment Agreement requirements, final request for payment must be 

accompanied by the report or a waiver of compliance discussed in section G.37.5. 

 

G.3.2 The District shall not make final payment to the Contractor until the agency CFO has 

received the Contracting Officer’s final determination or approval of waiver of the 

Contractor’s compliance with 51% District Residents New Hires Requirements and First 

Source Employment Agreement requirements. 
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G.4 METHOD OF PAYMENT: 

 

G.4.1 The District will utilize the progress payment method under this contract, and will make 

progress payments when all of the following conditions are satisfied: 

 

G.4.1.1 The portion of the service provided by the Contractor is accepted by the 

District; 

G.4.1.2 The work on the specific contract activity as identified in the approved CPM 

Schedule, for which the progress payment is requested, is 100 % complete; and 

G.4.1.3 The Contractor submits the invoice as described in G.2 for the progress 

payment. 

 

G.4.2 The COTR will furnish to the Contractor, the following forms: 

G.4.2.1 Summary of Progress Payment Breakdown Form; 

G.4.2.2 Progress Payment Request Form; and 

G.4.2.3 Schedule of Values Form. 

 

G.4.3 The Contractor shall prepare and deliver to the COTR for approval: 

G.4.3.1 Original and a copy of completed Summary of Progress Payment Breakdown 

Form (provided by COTR) within fourteen (14) days after issuance of written 

NTP and prior to submission of first progress payment request. This detailed 

estimate of costs shall include a breakdown of costs for all items of work that 

will be performed under the contract with total amount equal to the lump sum 

offer price under Section B.4. 

G.4.3.2 Original and a copy of the signed (by the authorized representative of the 

Contractor) Progress Payment Request Form on or before the twenty-fifth (25th) 

day of each month during progress of the work. The COTR will direct the 

progress payment to be made based on the actual work performed based on the 

COTR’s approval of the Schedule of Values. This approval will include only 

those fractions of work which have been completed and duly accepted by COTR. 

COTR’s acceptance signature on the form is mandatory. 

G.4.3.3 Copy of the Schedule of Values pre-approved by the COTR with invoice. 

G.4.4 Materials and equipment payments: 

G.4.4.1 The District will pay for the materials, equipment and associated  components 

delivered to the jobsite or stored on the site, until they are satisfactorily 

incorporated into the completed work, at 100% of their invoiced value from the 

manufacturer or supplier as approved by the COTR. The Contractor shall 

properly store and protect all the materials and equipment and ensure that all 

materials and equipment are in compliance with the submittals approved by the 

COTR. 

G.4.4.2 The District will pay the Contractor 75% of the invoiced value for materials, 

equipment and associated components stored off-site in a bonded warehouse 

within a twenty-five (25) mile radius of the jobsite. Payment will be subject to 

the following documentation accompanying the payment request:  

G.4.4.2.1 A certified statement giving the exact location of the materials or 

equipment, that such material or equipment is properly stored and 
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protected meeting the approval of COTR and is consigned to the 

District of Columbia Government; that the materials and equipment 

will not be diverted for use or installation at a different project, and 

that they are subject to inventory and inspection by the COTR. 

G.4.4.2.2 A valid invoice or bill of sale indicating the unit quantity, description 

of the material or equipment and its costs as defined in Section 

G.4.4.1 and G.4.4.2. 

G.4.4.2.3 A certificate of insurance of a bonded warehouse, in the event the 

materials/equipment is stored off-site. 

G.4.5 Before approval of the CPM schedule, the District may make two (2) initial monthly 

payments under this contract for the work performed during the first sixty (60) days 

following the NTP, following the COTR’s partial acceptance of the work in writing in 

accordance with Paragraph E.2. In the event that the District elects to proceed in this 

manner, the following shall apply: 

 

G.4.5.1 The District will not make any additional payments until the final CPM schedule 

is approved by COTR. 

G.4.5.2 The District will not make progress payments for all other activities until the 

final CPM schedule is approved and distributed by the COTR.   

G.4.6 The COTR will use the CPM Schedule approved and updated as provided in subsection 

G.15 as the basis upon which to estimate successive progress payments to be made. 

 

G.5  ASSIGNMENT OF CONTRACT PAYMENTS: 

G.5.1 In accordance with 27 DCMR 3250, the Contractor may assign to a bank, trust company, 

or other financing institution funds due or to become due as a result of the performance of 

this contract. 

 

G.5.2 Any assignment shall cover all unpaid amounts payable under this contract, and shall not 

be made to more than one party. 

 

G.5.3 Notwithstanding an assignment of contract payments, the Contractor, not the assignee, is 

required to prepare invoices.  Where such an assignment has been made, the original 

copy of the invoice must refer to the assignment and must show that payment of the 

invoice is to be made directly to the assignee as follows: 

 

“Pursuant to the instrument of assignment dated ___________, make payment of this 

invoice to (name and address of assignee).” 

 

G.6     THE QUICK PAYMENT CLAUSE: 
 

G.6.1 Interest Penalties to Contractors 
 

G.6.1.1 The District will pay interest penalties on amounts due to the Contractor under the 

Quick Payment Act, D.C. Official Code §2-221.01 et seq., for the period beginning 

on the day after the required payment date and ending on the date on which payment 

of the amount is made.   Interest shall be calculated at the rate of 1% per month.   No 

interest penalty shall be paid if payment for the completed delivery of the item of 

property or service is made on or before: 
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a) the 3
rd

 day after the required payment date for meat or a meat product; 

b) the 5
th
 day after the required payment date for an agricultural commodity; or 

c) the 15
th
 day after the required payment date for any other item. 

 

G.6.1.2 Any amount of an interest penalty which remains unpaid at the end of any 30-day 

period shall be added to the principal amount of the debt and thereafter interest 

penalties shall accrue on the added amount. 

 

G.6.2    Payments to Subcontractors 

 

G.6.2.1 The Contractor must take one of the following actions within seven (7) days 

of receipt of any amount paid to the Contractor by the District for work 

performed by any subcontractor under this contract: 

 

a) Pay the subcontractor for the proportionate share of the total payment 

received from the District that is attributable to the subcontractor for 

work performed under the contract; or 

 

b) Notify the District and the subcontractor, in writing, of the Contractor’s 

intention to withhold all or part of the subcontractor’s payment and state 

the reason for the nonpayment. 

 

G.6.2.2 The Contractor must pay any subcontractor or supplier interest penalties on 

amounts due to the subcontractor or supplier beginning on the day after the 

payment is due and ending on the date on which the payment is made.   

Interest shall be calculated at the rate of 1% per month.   No interest penalty 

shall be paid on the following if payment for the completed delivery of the 

item of property or service is made on or before: 

a) the 3
rd

 day after the required payment date for meat or a meat 

product; 

b) the 5
th
 day after the required payment date for an agricultural 

commodity; or 

c)   the 15
th
 day after the required payment date for any other item. 

G.6.2.3 Any amount of an interest penalty which remains unpaid by the Contractor at the end 

of any 30-day period shall be added to the principal amount of the debt to the 

subcontractor and thereafter interest penalties shall accrue on the added amount. 

 

G.6.2.4 A dispute between the Contractor and subcontractor relating to the amounts or 

entitlement of a subcontractor to a payment or a late payment interest penalty under 

the Quick Payment Act does not constitute a dispute to which the District of 

Columbia is a party.  The District of Columbia may not be interpleaded in any 

judicial or administrative proceeding involving such a dispute. 

 

G.6.3 Subcontract requirements 

G.6.3.1 The Contractor shall include in each subcontract under this contract a provision 

requiring the subcontractor to include in its contract with any lower-tier 

subcontractor or supplier the payment and interest clauses required under 

paragraphs (1) and (2) of D.C. Official Code §2-221.02(d).   
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G.7 CONTRACTING OFFICER (CO): 

In accordance with 27 DCMR 1200.1 contracts may be entered into and signed on behalf of the 

District Government only by CO.  The address and telephone number of the CO is: 

Brian Hanlon,  

Interim Director 

 Department of General Services (DGS) 

2000 14
th

 Street, N.W. - 8
h
 Floor   

Washington, D.C.  20009 

Telephone: 202-727-3770 

e-mail: Brian.Hanlon@dc.gov 

 

G.8 AUTHORIZED CHANGES BY THE CO: 

 

G.8.1 In accordance with Article 3 of the General Provisions of the Standard Contract 

Provisions For Use With Specifications for District of Columbia Construction Projects 

revised March 2011, the CO is the only person authorized to approve changes to any of 

the requirements of the contract. 

 

G.8.2 The Contractor shall not comply with any order, directive or request that changes or 

modifies the requirements of this contract, unless issued in writing and signed by the CO. 

 

G.8.3 In the event the Contractor effects any change at the instruction or request of any person 

other than the CO, the change will be considered to have been made without authority 

and no adjustment will be made in the contract price to cover any cost increase incurred 

as a result thereof. 

 

G.9    CONTRACTING OFFICER’S TECHNICAL REPRESENTATIVE (COTR): 

 

G.9.1 The COTR is responsible for general administration of the contract and advising the CO 

as to the Contractor’s compliance or noncompliance with the contract. The COTR has the 

responsibility for the day-to-day monitoring and supervision of the contract, of ensuring 

the work conforms to the requirements of the contract and such other responsibilities and 

authorities as may be specified in writing by the CO and/or in the contract.  These 

include: 

 

G.9.1.1 Keeping the CO fully informed of any technical or contractual difficulties 

encountered during the performance period and advising the CO of any potential 

problem areas under the contract; 

 

G.9.1.2 Coordinating site entry for Contractor personnel, if applicable; 

 

G.9.1.3 Reviewing invoices for completed work and recommending approval by the CO 

if the Contractor’s prices and costs are consistent with the contractual amounts 

and progress is satisfactory and commensurate with the rate of expenditure;  

 

G.9.1.4 Reviewing and approving invoices for deliverables to ensure receipt of goods and 

services.  This includes the timely processing of invoices and vouchers in 

accordance with the District’s payment provisions; and 

G.9.1.5 Maintaining a file that includes all contract correspondence, modifications, 

records of inspections (site, data, equipment) and invoice or vouchers.  

mailto:Brian.Hanlon@dc.gov
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G.9.2 The address and telephone number of the COTR is: 

 Hassan Nejad 

 Department of General Services 

 Construction Division 

 2000 14
th

 Street, N.W., 8
th

 Floor 

 Washington, D. C.  20009 

 Tel: 202.442.8567  

    Fax:  202-672-0648 

    e-mail: Hassan.Nejad@dc.gov 

 

G.9.3 The COTR shall NOT have the authority to: 

 

G.9.3.1 Award, agree to, or sign any contract, delivery order or task order. Only the CO 

shall make contractual agreements, commitments or modifications; 

G.9.3.2 Grant deviations from or waive any of the terms and conditions of the contract; 

G.9.3.3 Increase the dollar limit of the contract or authorize work beyond the dollar limit 

of the contract,  

G.9.3.4 Authorize the expenditure of funds by the Contractor; 

G.9.3.5 Change the period of performance; or  

G.9.3.6 Authorize the use of District property, except as specified under the contract. 

 

G.9.4 Contractor shall be held fully responsible for any changes not authorized in advance, in 

writing, by the CO, and may be denied compensation or other relief for any additional 

work performed that is not authorized by the CO in writing.  In addition, Contractor may 

also be required at no additional cost to the District, to take all corrective action 

necessitated by reason of the unauthorized changes. 

 

G.10 STOPPAGE OF WORK:   

 

If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO reserves the 

right, by written notification to the Contractor, to stop all the work, or any portion thereof, 

affected by the Contractor’s failure to comply with the contract requirements. This stoppage will 

remain in effect until the Contractor has taken action to meet the contract requirements, or any 

separable part thereof, and the CO notifies the Contractor in writing that work may resume. 

Stoppage of all part of the work by the CO pursuant to this Section G.10 notwithstanding, the 

District may terminate the right of the Contractor to proceed as provided in Article 5 of the 

General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions For Use With 

Specifications for District of Columbia Construction Projects revised March 2011. 

 

G.11 SUBCONTRACTS: 

 

G.11.1 Nothing contained in the contract shall be construed as creating any contractual 

relationship between any subcontractor and the Government of the District of Columbia. 

 

G.11.1.1 The divisions or sections of the DGS Specifications are not intended to control 

the Contractor in dividing the work among the subcontractors or to limit the 

work performed by any trade. 

 

mailto:Hassan.Nejad@dc.gov
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G.11.1.2 The Contractor shall be as fully responsible to the Government of the District 

of Columbia for the acts and omissions of subcontractor and of persons 

employed by them as he is for the acts and omissions of persons directly 

employed by him. 

  

G.11.1.3   The Contractor shall coordinate the trades, subcontractor and material persons 

engaged upon his work.  

 

G.11.1.4 The Contractor shall, without additional expense to the Government of the 

District of Columbia, utilize the services of specialty subcontractor for those 

parts of the work which the Contract specifies are to be performed by specialty 

subcontractors. 

 

G.11.1.5 The Government of the District of Columbia will not undertake to settle any 

differences between the Contractor and his subcontractors or between 

subcontractors. 

G.11.2 The Contractor shall not subcontract any portion of the contract except with the prior 

written consent of the CO, or his authorized representatives, and such consent, when given, 

shall not be construed to relieve the Contractor of any responsibility for the fulfillment of 

the contract.  Request(s) for permission to subcontract any portion of the contract shall be 

in writing and accompanied by: (a) a showing that the organization which will perform the 

work is particularly experienced and equipped for such work, and (b) an assurance by the 

Contractor that the Labor Standards Provisions set forth in this contract shall apply to labor 

performed on all work encompassed by the request(s).  The request(s) also shall provide the 

following information:  

G.11.2.1 Subcontractors name, address, telephone number, and Federal Social Security 

Number used on the Employers Quarterly Federal Tax Return, U.S. Treasury 

Department Form 941. 

 G.11.2.2 Estimated dollar amount of the subcontract. 

G.11.2.3 Estimated starting and completion dates of the subcontract. 

G.11.2.4   The subcontractor approval request form included herein should be used to 

request approval of subcontractor on this project.  The form should be completed 

for each subcontractor requested for approval and submitted to the CO. Copies of 

these forms are available upon request from the COTR. 

 

G.11.3 Any work or service so subcontracted shall be performed pursuant to a subcontract 

agreement, which the District will have the right to review and approve prior to its 

execution by the Contractor.  Any such subcontract shall specify that the Contractor and 

the subcontractor shall be subject to every provision of this contract.  Notwithstanding 

any such subcontract approved by the District, the Contractor shall remain liable to the 

District for all Contractor’s work and services required hereunder.  

 

G.12 USE OF PREMISES: 

 

G.12.1 Work shall be generally performed during normal business work hours of 7:00 a.m. to 

5:00 p.m., Monday through Friday, except otherwise allowed by District. Work hours 

include set and clean up period. If the Contractor considers it necessary to perform any 

work after the regular working hours or on Saturdays, Sundays or legal holidays, the 

Contractor shall advise the COTR and facilities three (3) days in advance and perform 

this work without any additional expense to the Government of the District of Columbia.  
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G.12.2 The Contractor shall use only such entrances and exits to the work area as designated by 

the COTR. Contractor’s movement may be restricted by facility activities. 

G.12.3 Once the construction work is started, the Contractor shall complete the work as rapidly 

as possible and without unnecessary delay.  

G.12.4 The Contractor shall occupy only such portions of the premises as required for proper 

execution of scheduled phase of the contract. 

G.12.5 The Contractor shall perform all the work in such a manner as to cause minimum 

annoyance or noises and disturbances to safety and security of facility occupants and of 

adjacent premises and interference with normal traffic. 

G.12.7  The Contractor shall not load or permit the loading of any part of any structure to such an 

extent as to endanger its safety and or security requirements of the facility.  

 

G.12.8 Contractor’s employees or representative must have on proper/approved identification at 

all or times or DGS officials may remove the individual from the construction site.   

 

G.13    PATENTS: 

The Contractor shall hold and save the Government, its officers, agents, servants and employees, 

harmless for liability of, any nature or kind, including cost and expenses for, or on account of any 

patented or unpatented invention, article or appliance manufactured or used in the performance of 

this contract, including their use by the Government of the District of Columbia. 

 

G.14 SAFETY PRECAUTIONS: 

 

G.14.1 The Contractor shall perform all site, plant and construction work in strict accordance 

with the Safety Standards of the District of Columbia and the U.S. Occupational Safety 

and Health Act of 1970 and the D.C. Occupational Safety and Health Act of 1988, D.C. 

Official Code § 32-1101 et seq. and 1-620.01 et seq. 

G.14.1.1 The Contractor or his representative shall be thoroughly familiar with these 

standards and have copies of same available at the project site at all times.  

G.14.1.2 Operators of explosive-actuated tools shall have a training certificate, as 

required by the Safety Code, in their possession. 

G.14.1.3 The Contractor shall be responsible for providing and installing adequate 

temporary shoring or bracing for all walls, slabs and like constructions until 

such items attain their design, strength, and stability. 

G.14.2 The Government, its officers, agents, servants, and employees shall not be held liable for 

any property damages or physical harm resulting from inadequate protection by the 

Contractor. 

G.14.3 Prior to execution of shoring and/or bracing, the Contractor shall submit details and 

calculations for shoring and/or bracing designs for the COTR’s review and concurrence. 

G.14.4 The Contractor shall exercise special precautions to prevent use of or access to the 

Contractor’s materials, equipment or tools and entry into the Contractor’s work areas by 

non-authorized personnel. 

G.14.6 The Contractor shall not permit any live wires to be left exposed and unguarded, 

including open panel boards. 
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G.15 PROGRESS SCHEDULE: 

G.15.1 The Contractor shall submit to the COTR not later than ten (10) days from the date 

specified in the NTP, one (1) reproducible print plus three (3) copies of an initial Critical 

Path Method (CPM) schedule diagram plus three copies of computer reports and the 

narrative for the first ninety (90) days of all the contract activities. Within thirty (30) days 

from the date specified in the NTP, the Contractor shall submit one (1) reproducible print 

plus three (3) copies of a complete CPM schedule and narrative for all the contract 

activities and three copies of computer printout. The Contractor shall submit all the CPM 

schedules and reports for approval by the COTR, and all schedules and reports must 

conform to the following minimum requirements (see G.38.2 for Scheduling Software 

requirement): 

G.15.1.1 Include activities for all Contractor submittals, including but not limited to 

catalogue-cuts, samples, shop drawings and laboratory tests, approvals by 

COTR, procurements by Contractor, delivery of material and equipment to the 

job site, and all items required for closeout, including submission of 50% 

Operations and Maintenance Manuals, training, and submission of As-Built 

Drawings.  

G.15.2 The Contractor shall include in each CPM schedule the following details and format: 

G.15.2.1 Time scaled in workdays, CPM Network (arrow) diagram with each work 

activity showing price of the work activity and man-loading on arrow system 

plus a narrative to facilitate monitoring and control of work progress and a tool 

for measurement of progress payments.  

G.15.2.2 Each field work activity shall have a maximum duration of 20 workdays. 

G.15.2.3 Each activity shall show all the associated costs for the purpose of progress 

payment, as required by Section G.4., with no front loading. In addition, the 

sum total all the activity price of the work activity shall equal the total amount 

of the contract award.  

G.15.2.4 All computer reports shall include sorts for all the activities, without any 

masking or plugging of any dates (except NTP and contract milestones). The 

computer reports shall be submitted in hard-copy plus soft form of read/write 

CDs giving all the activity data and schedules.  

G.15.3  Monthly Progress Updates and Reports: 

G.15.3.1 The Contractor shall submit monthly update by the 25
th
 of each month and the 

same shall include a narrative and three copies of computer printouts plus 

read/write CD’s of all the activity data and schedules. These reports shall 

include the actual start, percent complete or finish dates for each activity, as 

mutually agreed with the COTR plus any approved logic changes.  

G.15.3.2 In the case of any logic changes that result in any delay to the contract 

milestone(s), the Contractor shall submit a revised schedule diagram and the 

computer reports for approval by the COTR by the next update reporting date. 

G.15.3.3  Float:  The measure of leeway in starting and completing an activity.   

G.15.3.4 Float time is not for the exclusive use or benefit of either Owner or Contractor, 

but is a jointly owned, expiring Project resource available to both parties as 

needed to meet schedule milestones and Contract completion date. 
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G.15.3.5 The Contractor shall provide record of all available float time for the activities 

on the schedule. 

G.15.4 The Contractor shall complete all work within the time specified under F.1 Time of 

Completion, which is the maximum time permitted for the accomplishment of this 

project. If within the period of construction, a time extension or extensions are granted in 

writing by the CO, the Contractor shall incorporate the extension in the next monthly 

update. 

G.16 GUARANTEE OF WORK: 

 

G.16.1 The Contractor guarantees, for a period of one (1) year after date of acceptance for 

occupancy as established in the District’s written notification, to repair or replace any 

work in which any defects in material or workmanship appear within said period and to 

repair or replace any and all work damaged by reasons thereof, to the satisfaction of the 

COTR and without cost to the District of Columbia. 

G.16.2 In any case where in fulfilling the requirements of the contract or any guarantee, 

embraced in or required thereby, the Contractor disturbs any work guaranteed under 

another contract, he shall restore such disturbed work to a condition comparable to its 

original condition and guarantee such restored work to the same extent as it was 

guaranteed under such other contracts. 

G.16.3 Upon the Contractor’s failure to proceed promptly to comply with the terms of any 

guarantee under the contract or still running upon work originally executed by other 

Contractors, the District of Columbia may (1) either have such work performed as the CO 

deems necessary to fulfill such guarantee, or (2) allow all such damaged or defective 

work to remain in such unsatisfactory condition; provided that the Contractor shall 

promptly pay the District of Columbia the sum estimated by the CO under the provision 

of paragraph B above to represent the amount which would have been necessary to 

expend to fulfill such guarantee.  Everything done in the fulfillment of any guarantee 

shall be without additional expense to the Government of the District of Columbia. 

G.16.4 Special guarantee:  The Contractor shall provide written guarantees for work performed 

under the resultant contract from installation and receipt of the following:  

G.16.4.1 Guarantee buried tanks for five (5) years against deterioration to the point of 

failure and against structural failure due to improper installation procedures. 

G.16.4.2 Guarantee heating and air conditioning equipment, except expendable 

components such as filters, for four (4) full operating seasons or the equivalent 

thereof against all conditions except vandalism or improper maintenance. 

G.16.4.3 Secure guarantee of built-up roof and flashing systems for ten (10) years by the 

manufacturer of the roofing material. 

 

G.17 PROTECTION: 

 

G.17.1 The Contractor shall protect existing public and private property including but not limited 

to sidewalks, pavements, landscaping, from damage using methods approved by COTR 

such as planking, covering, temporary cement curbs, and shall be responsible for 

replacement of items that are damaged by work under this contract.  The Contractor shall 

repair or replace damages to sidewalks, curbs, streets, public property and public utilities 

as directed by the COTR in accordance with standards of the agency having jurisdiction 

over the damaged property.  The COTR will not permit grouting of cracks in sidewalks 

and driveways. The Contractor shall replace cracked slabs.  
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G.17.2 The Contractor shall be responsible for personal injury to workmen and the public and 

shall indemnify and hold the District harmless for any such injuries that are incurred 

during the performance of this contract.  

G.17.3 Nothing contained in the drawings and DGS Specifications for installation of fences, 

barricades or site protection shall be interpreted as making the District a party to, liable 

for, or relieving the Contractor of: 

G.17.3.1 The Contractor’s responsibility for materials delivered and work performed 

until completion and final acceptance; 

G.17.3.2 The Contractor’s responsibility to sustain all costs, losses or damages arising 

out of the nature of the work to be done, or due to any unforeseen or usual 

obstructions or difficulties which may be encountered in the accomplishment 

of the work, or resulting from the work, or resulting from the action of the 

elements; and 

G.17.3.3 The Contractor’s responsibility to protect existing public and private property. 

G.17.4  Watchperson: 

G.17.4.1 The Contractor shall employ watchpersons to safeguard the site.   

G.17.4.2  The watchpersons shall be employed and on site during all periods in 

which the Contractor’s employees are not performing actual site work 

G.17.5  Lights: 

G.17.5.1 Illumination of the worksite during non-daylight hours is required of the 

Contractor at the Contractor’s expense. 

 
G.18 UNDERGROUND SERVICES:  

 

G.18.1 ACTIVE:  The District has made its best efforts to show all active services on the 

contract drawings and specifications.  However, the District gives no assurance that there 

are no other active services in areas in which work is to be performed.  If during 

execution of work, other active services are encountered that necessitate changes in 

drawings or specifications, the Contractor shall make the required adjustments.  Any 

change under Section G.18.1 shall be subject to Article 3, Changes of the General 

Provisions. 

G.18.2 INACTIVE OR ABANDONED:  If, during execution of work, the Contractor encounters 

inactive or abandoned services not shown or specified, the Contractor shall notify the CO 

as set forth in Article 4, Section 1, of the General Provisions of the Standard Contract 

Provisions. 

 

G.19 EXISTING CONDITIONS:  

 

G.19.1 The Contractor shall verify by actual measurement existing work required to connect 

with work now in place before the Contractor commences actual work at the site.  The 

Contractor shall ensure that new work in extension of existing work shall correspond in 

all respects with that to which it connects unless otherwise indicated or specified. 

G.19.2 The Contractor shall cut, alter, remove or temporarily remove and replace existing work 

as necessary for the performance of the work to be done.  The Contractor shall restore 

work remaining in place that is damaged or defaced by reason of work done under this 

contract to a condition satisfactory to the COTR. 
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G.20 OPERATION AND MAINTENANCE INSTRUCTIONS:   

 

G.20.1 Prior to final acceptance of the project, the Contractor shall submit to the COTR two (2) 

hard copies and (2) electronic copies, in digital compact disk (CD) format, of operation 

manuals or instruction manuals for each piece of equipment, mechanical or electrical 

system. 

G.20.2 Manuals shall show all controls (switches and valves) and give instructions on functions 

of each. 

G.20.3 Manuals shall give proper operating, reading or tolerances for all gauges and other 

control indicating devices. 

G.20.4 Manuals shall show the location of all items requiring periodic maintenance operations 

and specify recommended intervals of maintenance and recommended lubricants, and a 

listing of spare parts. 

G.20.5 Manuals shall include diagrammatic sketches or actual layouts of mechanical and 

electrical system showing location of all control items such as fuses, circuit breakers, 

indicator lights, dials, gauges, valves, thermostats, aquatints, cleanouts, and switches. 

G.20.6 The Contractor shall submit manuals which shall be bound separately into appropriate 

sets, i.e., air conditioning system, heating system, ventilating system, lighting system, 

ship equipment, plumbing system, incinerator, sprinkler system, sound system, clock and 

bell system, power operated door system and special equipment. 

 

G.20.7 The Contractor shall submit a Draft of the Operations and Maintenance manuals, 

including likely warrantees and guarantees, training manuals at sixty (60) days before the 

scheduled completion date of the construction.  

 

G.20.8 The Manuals for the Draft Submission and the Final Submission shall be issued in digital 

compact disk (CD) format as well as hard bound manuals. 

 

G.21 EROSION AND POLLUTION CONTROL: 

 

G.21.1 The Contractor shall provide erosion control facilities as approved and as required for 

fulfilling the requirements of Health Regulations of the District of Columbia. 

G.21.2 The Contractor shall take such measures, as determined to be adequate in the opinion of 

the CO, which will prevent soil erosion from the site in question. 

G.21.3 The Contractor shall conduct all operations in such a manner as to prevent when possible 

and otherwise minimize the contamination of watercourses by sediment bearing materials 

or other pollutants. 

G.21.4 The Contractor shall maintain effective erosion control for the duration of any suspension 

of all or a portion of the construction operation. 

 

G.22 GOVERNMENT INSPECTORS: 

 

G.22.1 The Contractor shall perform work under the general direction of the COTR and is 

subject to inspection by his/her appointed Inspector to ensure strict compliance with the 

terms of the contract.  Neither the COTR nor an Inspector is authorized to change any 

provision of the contract documents without written authorization of the CO. 
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G.22.2 The Contractor shall not be relieved from compliance with material and workmanship 

requirements of the contract by the presence of or absence of an Inspector.  

 

G.23 DRAWINGS AND DGS SPECIFICATIONS: 

 

G.23.1 Pursuant to Article 2 of the General Provisions, Standard Contract Provisions for 

Construct ion Projects, the general character and scope of the work are illustrated by the 

specifications and drawings listed in Section C, included herein as Attachments J.1 and 

J.2.  Any additional detail drawings and other information deemed necessary by the CO 

will be furnished to the Contractor when and as required by the work. 

 

G.23.2 Where on any of the drawings, a portion of the work is drawn out and the remainder is 

indicated in outline, the parts drawn out shall apply also to those portions indicated in the 

outline. 

 

G.23.3 Where similar work occurs in the drawings, the Contractor shall interpret the same in its 

general sense and not as meaning identical. The Contractor shall work out all the  details 

in relation to their location and their connection with other parts of the work. 

  

G.23.4  In case of differences between the schedules and small or large scale drawings, the 

schedules shall govern. 

 

G.23.5 In cases of differences between the specifications and standards, and in cases of 

differences between drawings and the specifications, the specifications shall govern. 

 

G.24 REFERENCE TO CODES AND REGULATIONS: 

 

G.24.1 Where the District of Columbia codes and regulations and other codes and regulations are 

referred to in these specifications, they are minimum requirements. 

G.24.2 Where the requirements of these specifications exceed the referred requirements of the 

codes and regulations, these specifications shall govern. 

G.24.3 Requirements of codes and regulations shall include revisions, amendments and 

supplements thereto in effect on the closing date of the Request for Proposals (RFP). The 

RFP will be amended to conform it to such code and regulation changes that occur after 

the closing date.  

 

G.25 SINGULAR OR PLURAL NUMBERS: 

 

 Where any device or part of equipment is herein referred to in the specifications or on the 

drawings in the singular or plural number, such reference shall be deemed to apply to as many 

such devices as are required to complete the installation as shown on the drawings. 

 

G.26 ENGINEERING AND LAYOUT SERVICES: 

 

G.26.1 The Contractor shall provide competent engineering services to execute the work in 

accordance with the contract requirements.  The Contractor shall verify the figures shown 

on the drawings before undertaking any construction work and shall be responsible for 

the accuracy of the finished work. 

G.26.2 The District has made its best efforts to establish such general reference points as will 

enable the Contractor to proceed with the work.  It is the Contractor’s responsibility to 
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visit the site and familiarize themselves with the site conditions before submitting his 

offer.  

G.26.3 The Contractor shall make no change in locations without the written approval of the CO.   

 

G.27 BUILDING LINES AND BATTER BOARDS: 

 

G.27.1 Prior to commencing construction, the Contractor shall obtain a plat of computations 

from the D.C. Surveyor’s Office to ascertain official reference points from which the 

property survey can be made. 

 

G.27.1.1  The Contractor shall establish and have platted on site, all building lines, 

building restriction lines and property lines shown on drawings, utilizing the 

service of a registered professional surveyor regularly engaged in such practice. 

 

G.27.1.2 The Contractor shall also establish critical grade and boundaries for 

construction of facilities where distance measurements are important, utilizing 

the service of a registered professional surveyor. 

 

G.27.1.3 Within ten (10) working days of receiving the plat of computations, the 

Contractor shall submit to the COTR two (2) copies of plat showing such lines 

and grades with a registered professional surveyor’s certification of their 

correctness. 

 

G.28 WALL CHECK: 

 

G.28.1 After foundations are in place and walls have been defined, but before additional 

construction and work is effected, the Contractor shall cause a wall check to be made by 

the same registered professional surveyor who established the building lines and property 

lines. 

 

G.28.2 The Contractor shall obtain certification by the D.C. Surveyor’s Office of the location of 

the foundation walls by submitting his registered professional surveyor’s certification 

prior to proceeding with construction. 

 

G.29 INTERFERENCE:  

 

(Mechanical Equipment, Piping, Ducts and Electric Conduits) 

G.29.1 The Contractor shall coordinate all mechanical and electrical work associated with the 

separate sections of the specifications with work of all other trades so as to avoid any 

interference with installation of pipes, ducts and conduits. 

 

G.29.1.1 The sizes and locations of the pipes, ducts, electrical conduits and the method 

of running them are shown on the drawings, but it is not intended to show 

every offset and fittings or every architectural or structural obstacle that will be 

encountered during the installation of the work.  The Contractor shall modify 

alignment of pipes, ducts and conduits from that shown on the contract 

drawings, where necessary, without any additional costs to the District. 

 

G.29.1.2 The Contractor shall furnish such materials and labor, as necessary, to make 

the piping, ducts and conduit modifications as required, due to building 

obstructions and to complete the installation in accordance with best practice of 

the trades and to the satisfaction of the COTR. 
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G.30 CONTRACT DOCUMENTS FURNISHED:  This Section Intentionally Left Blank 

G.31 PHOTOGRAPHS: 

G.31.1 Site Condition Photographs:  Prior to start of construction work, the Contractor shall 

provide a minimum of twenty (20) pre-construction site condition photographs for each 

of the construction areas.  The location of photographs shall be as directed and approved 

by the COTR.  Photographs shall conform to requirements specified below. Photographs 

shall be e-mailed in electronic PDF format. 

G.31.2 Progress Photographs:    Photographs are to be taken daily and placed in a binder to be 

submitted at the end of each month showing the progress of project. The Contractor by 

the 25
th
 day of each month shall submit progress photographs of the site at each work 

area, via e-mail in electronic PDF format.  The requirements for such photographs are as 

follows:  

G.31.2.1  Taken as directed by the COTR. 

G.31.2.2 All photographs shall have an extension (title margin) of approximately ¾ inch 

clear paper at bottom of the 10 ½ inch side, with the following information 

printed or typed thereon: 

G.31.2.2.1 Name of project and Contractor; 

G.31.2.2.2 Location of photographs in relation to project; 

G.31.2.2.3 Subject matter shown on photographs identified; 

G.31.2.2.4 Dates taken; and  

G.31.2.2.5 Serial numbers. 

G.31.2.3  Submitted to the COTR each month.   

G.31.3 Finished Project Photographs:     After building has been constructed, site cleaned up 

and project is ready for acceptance by the District, the Contractor shall furnish to the 

COTR in digital/electronic files, work areas for each phase, as follows: 

G.31.3.1  One perspective view of project. 

G.31.3.2 Three (3) photographs of areas designated by representatives of the COTR. 

G.31.3.3 Photographs shall be labeled with the following information: 

G.31.3.3.1   Name of project; and 

G.31.3.3.2 View shown on photograph.   

G.31.4 Should the number of photographs provided be other than that specified above, the CO 

shall issue a change order adjusting the contract amount in accordance with Article 3 of 

the Standard Contract Provisions. 

G.31.5 All photographs shall be taken by a professional photographer with digital camera, on a 

minimum 4 x 5 inch negative size and all submissions shall be clear and with the proper 

contrast. 

 

G.31.6 The Contractor may submit photographs by taking photos using digital cameras that 

provide the same degree of clarity and proper contrast.  However, all the submittals shall 

be in the same aforementioned format. The Contractor shall submit the photos on the 

disks. 
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G.32 ADD TO ARTICLE 3, CHANGES, OF THE STANDARD CONTRACT PROVISIONS, 

GENERAL PROVISIONS SECTION, THE FOLLOWING SECTION E, EQUITABLE 

ADJUSTMENTS: 

G.32.1 The purpose of this section is to define a standard procedure for determining reasonable 

costs and times for purpose of making equitable adjustments under Article 3, CHANGES, 

of the Standard Contract Provisions, General Provisions section. 

G.32.2   Unless otherwise specifically provided in the contract, the following procedure shall be 

used: 

G.32.2.1 Where the nature of the change is known sufficiently in advance of 

construction to permit negotiation, the parties shall attempt to agree on a fully 

justifiable price adjustment or adjustment of time for completion. 

G.32.2.2 f the parties fail to agree upon an equitable adjustment prior to the time the 

proposed change affects the contract work, or if the CO determines it is not 

feasible to reach an agreement regarding an equitable adjustment, either due to 

lack of time or other reasons, the CO will order the change in accordance with 

Article 3 of the General Provisions and the Contractor shall proceed with the 

execution of the work so changed. 

G.32.3 EQUITABLE ADJUSTMENTS - Equitable adjustments shall be determined in the 

following manner, unless otherwise specifically stated in the contract. 

1.   Whenever a change is proposed or directed, the Contractor shall submit a proposal 

or breakdown within thirty (30) days of its receipt of the change, and the proposal 

will be acted upon promptly by the CO. 

2. Price Adjustments 

If agreement on costs cannot be reached prior to execution of changed work, 

payment will be made for the actual costs provided records of such costs are made 

available and that such costs are reasonable and predicated on construction 

procedures normally utilized for the work in question.  If not, then payment shall 

be based on standard trade estimating practice. 

Where basis of equitable adjustments is the actual cost incurred in performing 

changed work, the Contractor shall furnish the District with a complete breakdown 

of costs, covering the subcontractor work, as well as his own, individually 

itemizing the following: 

i. Material quantities and unit prices 

ii. Labor hours and basic hourly rate for each labor  classification 

iii. Fringe benefits rate for each classification 

iv. Construction equipment 

v. Overhead 

vi. Profit 

vii. Commission 

viii. FICA, FUTA and DUTA (applied in basic hourly wage costs).  

 

3. The Contractor shall furnish substantiation of fringe benefits, workmen 

compensation, FICA, DUTA, FUTA and State unemployment taxes at the request 

of the District. 
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4. The percentage for overhead, profit and commission to be allowed shall in no case 

exceed the following and shall be considered to include, but not limited to, 

insurance, other than mentioned herein, field and office supervisor and assistants 

above the level of foreman, incidental job burdens and general office expense, 

including field and home office.  No percentage for overhead and profit will be 

allowed on FICA (Social Security), FUTA (Federal Unemployment and DUTA 

(District Unemployment) taxes: 

                  

 Overhead Profit Commission 

1.  To Contractor on work performed by 

other than his/her own forces. 

Not 

applicable 

(N/A) 

(N/A) 10% of value of 

work performed 

2. To Contractor and/or Subcontractor for 

that portion of work performed by their 

respective forces. 

10% 

 

10% (N/A) 

3. From Contractor on deleted work to have 

been performed by other than his/her own 

forces. 

(N/A) (N/A) 5% of value of 

deleted work 

4. From Contractor or Subcontractor on 

deleted work to have been performed by 

his/her own forces. 

(N/A) (N/A) 5% of value of 

deleted work 

 

5.    When a change consists of both added work and deleted work, the applicable 

percentage shall be applied to the net cost or credit. 

 

6. Where more than one tier of subcontractors exists, they shall be treated as one 

subcontractor for purposes of markups. That is, only one overhead and one profit 

percentage for the subcontractors and one commission percentage for the prime 

Contractor shall be applied to actual cost of work performed regardless of the 

number of tiers of subcontractors. 

 

7. Changes in the period of performance: Where a change affects the time required for 

the performance of the contract, the Contractor shall describe in detail “cause and 

effect relationship” and how such change affects the  specific contract work 

activities, current critical path, overall performance or work, concurrency with 

other delays, and the final net impact on the contract milestone(s), specifically 

stating the proposed decrease or increase in the period of contract performance in 

calendar days. 

 

8. The changes in the contract period of performance, if any, resulting from change 

order work will be calculated in the following manner: 

 

a. New durations for work activities effected by the change order will be 

incorporated into the next computer printout.  Time extensions will be directly 

based on the extent to which the contract completion date is hereby extended. 

 

b. Should new work activities be required to supplement existing activities, they 

will be incorporated into the computer printout to verify total effect, if any, on 

the contract completion date. 

 

c. Every attempt will be made to reach an agreement between the Contractor and 

the COTR on the number of days by which activity duration will be extended.  
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Should an agreement not be reached within fifteen (15) days after Contractor 

receives the directive, the COTR will assign a reasonable duration to be used in 

determination of job progress. 

 

G.32.4 If performance of the work is delayed by any of the causes specified in Article 5 of the 

General Provisions, TERMINATION-DELAYS, of Government of the Standard Contract 

Provisions For Use With Specifications for District of Columbia Construction Projects 

revised March 2011, a contract time extension may be justified.  

  

G.32.4.1 The Contractor, when requesting an extension to the contract period of 

performance, must submit the same in writing with supporting facts and 

backup documentation plus a detailed explanation that must include, but be not 

limited to, the following: 

 

G.32.4.1.1 Reasons/cause and responsibility of each delay 

 

G.32.4.1.2 Inclusive dates of each delay 

 

G.32.4.1.3 Specific trades affected 

 

G.32.4.1.4 Portion (s) of each work contract activity affected and the duration 

thereof 

 

G.32.4.1.5 Status of work activity affected before delay commenced 

 

G.32.4.1.6 Concurrency of any other delays, including Contractor’s own 

 

G.32.3.1.7 Net effect of each delay under this request, on the overall contract 

completion 

 

G.32.4.1.8 In the case of late delivery of materials and/or equipment, back up 

date, correspondence and documentation should include but not be 

limited to the following: establishment that prior to ordering there 

was a reasonable assurance of timely supply; copies of each 

purchase order establishing the dates of procurement, invoices, 

delivery receipts and the like showing shipping or delivery dates; 

and copy of correspondence showing diligent attempts to follow 

ups to obtain materials when critically needed from other sources. 

 

G.32.4.2  All documentation should demonstrate that any delay was unforeseeable and 

without the fault or negligence of the Contractor, subcontractor or supplier 

involved.  The Contractor will be entitled only to the additional number of days 

the project is delayed which is not concurrent with another delay for which a 

time extension has been granted or for which a valid request has been 

submitted. 

 

G.32.4.3 In case of delays due to strikes, documentation shall include evidence of when 

and what trades struck, with reasons for the strike, prompt submittal of notice 

when the strike was ended and the date thereof, analysis of the effect of the 

strike on the completion of the contract work. 

 

G.32.4.4 In case of delays due to unusually severe weather, documentation shall include 

daily temperature and precipitation records for each period of delay involved 
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and explanation of delaying effect, including number of days that the 

construction activities on the current critical path at the time were actually 

delayed, including any extended impact, beyond the normal anticipated days of 

delay due to the weather conditions.  

 

G.32.5 COST AND PRICING DATA (applicable to a Change Order or Modification): 

 

G.32.5.1 Unless otherwise provided in the solicitation, the Contractor shall, before 

negotiating any price adjustments pursuant to a change order or modification, 

submit cost or pricing data and certification that, to the best of the Contractor’s 

knowledge and belief, the cost or pricing data submitted was accurate, 

complete, and current as of the date of negotiation of the change order or 

modification. 

G.32.5.2 If any price, including profit or fee, negotiated in connection with any change 

order or contract modification, was increased by any significant amount 

because (1) the Contractor or a subcontractor furnished cost or pricing data that 

were not complete, accurate, and current as certified by the Contractor, (2) a 

subcontractor or prospective subcontractor furnished the Contractor cost or 

pricing data that were not complete, accurate, and current as certified by the 

Contractor, or (3) any of these parties furnished data of any description that 

were not accurate, the price or cost shall be reduced accordingly and the 

contract shall be modified to reflect the reduction. 

G.32.5.3 Cost or pricing data includes all facts as of the time of price agreement that 

prudent buyers and sellers would reasonably expect to affect price negotiations 

significantly. Cost or pricing data are factual, not judgmental, and are therefore 

verifiable. While they do not indicate the accuracy of the prospective 

Contractor’s judgment about estimated future costs or projections, cost or 

pricing data do include the data forming the basis for that judgment. Cost or 

pricing data are more than historical accounting data; they are all the facts that 

can be reasonably expected to contribute to the soundness of estimates of 

future costs and to the validity of determinations of costs already incurred. 

G.32.5.4 The following specific information should be included as cost or pricing data, 

as applicable: 

G.32.5.4.1 Vendor quotations;  

G.32.5.4.2 Nonrecurring costs;  

G.32.5.4.3 Information on changes in production methods or purchasing 

volume;  

G.32.5.4.4 Data supporting projections of business prospects and objectives 

and related operations costs;  

G.32.5.4.5 Unit cost trends such as those associated with labor efficiency;  

G.32.5.4.6 Make or buy decisions;  

G.32.5.4.7 Estimated resources to attain business goals;  

G.32.5.4.8 Information on management decisions that could have a significant 

bearing on costs. 
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G.32.5.5 If the Contractor is required to submit cost or pricing data in connection with 

pricing any change order or modification of this contract, the CO or representatives 

of the CO shall have the right to examine all books, records, documents and other 

data of the Contractor (including computations and projections) related to 

negotiating, pricing, or performing the change order or modification, in order to 

evaluate the accuracy, completeness, and currency of the cost or pricing data. The 

right of examination shall extend to all documents necessary to permit adequate 

evaluation of the cost or pricing data submitted, along with the computations and 

projections used. Contractor shall make available at its office at all reasonable 

times the materials described above for examination, audit, or reproduction until 

three years after the later of: 

G.32.5.5.1 final payment under the contract; 

G.32.5.5.2 final termination settlement; or 

G.32.5.5.3 the final disposition of any appeals under the disputes clause or of 

litigation or the settlement of claims arising under or relating to the 

contract.  

G.33 SCAFFOLDING: 

 

G.33.1 The Contractor shall erect adequate scaffolds as required to perform the work in 

accordance with the Safety Code of the DC Minimum Wage and Industrial Safety Board 

and so that the work may be inspected by COTR. 

G.33.2 The Contractor shall not erect scaffolds until required to be ready for use. 

G.33.3 The COTR will inspect the work upon the Contractor’s advising of completion of 

contract requirements, and the Contractor shall promptly remove the scaffolding  upon 

acceptance of the work. 

G.33.4 Wherever possible, the Contractor shall use swinging scaffolds for exterior work  under 

this contract. 

G.33.5 Where swinging scaffolds are not practicable, the Contractor will be permitted to use 

other types of scaffolds provided: 

G.33.5.1 The Contractor shall prepare a list of areas and give the types of scaffold(s) he 

will use for each area. 

G.33.5.2 The list shall be submitted not later than ten (10) calendar days after the 

contract is awarded. 

 

G.34 EXISTING EQUIPMENT REMAINING IN USE:  

 

G.34.1 During the contract term, District personnel will maintain any existing equipment that 

remains temporarily operational. 

G.34.2 The Contractor shall coordinate with the COTR the time for removal of equipment in 

order to permit the District to salvage components for use on equipment remaining in use. 

 

G.35 TESTING AND CARE OF DRAINAGE FACILITIES: 

 

G.35.1 Prior to commencement of work under the contract, the Contractor shall conduct tests to 

ascertain the condition of existing drainage lines in accordance with the following 

requirements: 
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G.35.1.1 On projects where work is to be executed in the area of roof drains and 

areaways drains, the Contractor shall conduct a hose test on each drain line 

using a ¾ inch inside diameter garden hose without a nozzle and full pressure 

from an existing hose cock. 

G.35.1.2 On projects where work is to be executed in the area of storm drainage 

structures such as yard drains, curb drains and catch basins, the Contractor 

shall conduct a hose test using a fire hose under pressure from a fire hydrant. 

G.35.1.3 On projects where new work is to be connected to existing drainage lines, the 

Contractor shall conduct a test on each line affected to ascertain that the lines 

are clear and will handle their full capacity.  Test shall be conducted with any 

apparatus that will establish the rate of flow. 

G.35.1.4 In addition to before and after tests specified in subparagraphs G.35.1 and 

G.35.4 of this section, the Contractor shall execute tests on new installations in 

accordance with the plumbing section of these DGS Specifications. 

 

G.35.2 All testing shall be performed in the presence of the Project Inspector and COTR. The 

Contractor shall notify the COTR seven (7) working days in advance of the testing. 

 

G.35.3 The Contractor shall promptly notify the COTR in writing of any existing drain lines 

found to be deficient.  The CO will initiate remedial action by D.C. Government 

personnel or issue a change order in accordance with provisions of Article 3, CHANGES, 

of the Standard Contract Provisions, General Provisions section. 

G.35.4 Subsequent to proof of line clearance, the Contractor shall maintain all lines in clear and 

clean condition and shall remedy any deficiencies that may occur at no cost to the District 

until the final acceptance date of the contract.  Just prior to final acceptance in order to 

demonstrate clearance, the Contractor shall repeat the tests as specified in subparagraph 

G.35.1.1 and G.35.1.3. 

 

G.36 AS-BUILT DRAWINGS: 

G.36.1 General:  The Contractor shall, upon completion of all work under this contract,  prepare 

and furnish to the COTR, as specified herein, as-built drawings.  The as-built drawings 

shall be a record of the construction as installed and completed by the Contractor.  They 

shall include all the information shown on the contract set of drawings, and all deviations, 

modifications, or changes from those drawings, however minor, which were incorporated 

in the work, including all additional work not appearing on the contract drawings, and all 

changes which are made after any final inspection of the contract work.  In the event the 

Contractor accomplished additional work which changes the as-built conditions of the 

facility after submission of the final as-built drawings, the Contractor shall furnish 

revised or additional drawings as required to depict final as-built conditions.  The 

requirements for these additional drawings will be the same as for the as-built drawings 

specified in this paragraph. 

G.36.2 Preliminary As-Built Drawings:  The Contractor shall maintain at the work site a full 

size set of contract drawings for depicting a daily record of as-built conditions.  The 

drawings shall be maintained in a current condition at all times during the entire contract 

period and shall be readily available for review by the COTR at all times.  These drawing 

shall be updated daily by the Contractor showing all changes from the contract plan 

which are made in the work, or additional information which might be uncovered in the 

course of construction.  The Contractor shall record this information on the prints 

accurately and neatly by means of details and notes.  The As-Built Drawings shall show, 

but not be limited to, the following details: 
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G.36.2.1 The location and description of any utility lines or other installations of any 

kind or description known to exist within the construction area.  The location 

includes dimensions of permanent features. 

G.36.2.2 The location and dimension of any changes within the building or structure, 

and the accurate location and dimension of all underground utilities and 

facilities. 

G.36.2.3 Correct grade or alignment of roads, structures, or utilities if any changes were 

made from contract plans. 

G.36.2.4 Correct elevations if changes were made in site grading. 

G.36.2.5 Changes in details of design or additional information obtained from working 

drawing specified to be prepared or furnished by the Contractor, including but 

not limited to fabrication, erection, installation and placing details, pipe sizes, 

insulation material, and dimension of equipment foundations. 

G.36.2.6 The topography and grades of all drainage installed or affected as part of the 

project construction. 

G.36.2.7 All changes or modifications of the original design that result from final 

inspection. 

G.36.2.8 Where Contract Drawing or Specifications allow options, only the option 

actually used in the construction shall be shown on the as-built drawings.  The 

option not used shall be deleted. 

G.36.3 Submittals of As-Built Drawings:  The Contractor shall submit to COTR for review and 

approval all as-built drawings using the following procedure: 

G.36.3.1 Deliver two (2) copies of the preliminary as-built marked prints to the  COTR 

at the time of final inspection of each facility for review and approval. 

G.36.3.2 If upon review of the preliminary as-built drawings, the COTR finds errors or 

omissions, the COTR will return the drawings to the Contractor for corrections.  

The Contractor shall complete the corrections and return the drawings to the 

COTR within ten (10) calendar days. 

G.36.3.3 After approval, the COTR will return one (1) copy of the as-built marked up 

print, along with the original contract Mylar to the Contractor for use in 

preparation of the final as-built drawings. 

G.36.3.4 The Contractor shall incorporate the information from the approved 

preliminary as-built drawings into the final as-built mylar in a neat, accurate 

and professional manner and deliver the same to the COTR. 

G.36.4 Draftsmanship: The Contractor shall employ only personnel proficient in the 

preparation of engineering drawings to standard, who are satisfactory and acceptable to 

the COTR, to modify or prepare drawing in Computerized Aided Drafting and Design 

(CADD).  Hand drafted additions and corrections the Contractor makes to the contract 

documents shall be neat, clean, and legible and red-line mark ups shall be neat, clean and 

legible; where possible, shall match the adjacent existing line work or lettering, annotated 

in type, density, size and style.  

G.36.5 Final As-Built Drawings: The Contractor shall letter or stamp the final revisions to the 

as-built drawings with the words “RECORD DRAWING” in letters at least 3/8 inch high 

placed above the title block, if space permits;  if not, below the title block between the 

border and the trim line.  The date of completion and the words “REVISED AS-BUILT” 

shall be placed in the revision block above the latest existing revision notation.  The 
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COTR will not permit markings on the reverse side of the drawings.  The Contractor shall 

use the following details for labeling, sizing and formatting the drawings: 

G.36.5.1 Title block to be used for any new as-built drawings shall be similar to that 

used on the original drawings. 

G.36.5.2 New or added drawings shall be full size to match the overall dimensions of the 

Government supplied Mylar. 

G.36.5.3 The COTR will review any final as-built drawings for accuracy and 

conformance to the drafting standard and other requirement contained in this 

and other sections.  The Contractor shall make all corrections, changes, 

additions, and deletions required to meet these standards. 

G.36.5.4 The Contractor shall complete and return the final as-built record drawings 

(Mylar) and return the same to the COTR within sixty (60) calendar days after 

the final inspection of the facility to which the drawings apply, unless 

additional time is granted by the COTR. 

G.36.5.5 If the District furnishes the original contract drawings in digital format the 

Contractor shall submit the as-built drawings on CD (3 copies) using the latest 

version of AutoCAD and provide prints in PDF format.  

G.37.  51% DISTRICT RESIDENTS NEW HIRES/FIRST SOURCE EMPLOYMENT 

AGREEMENT: 

G.37.1 The Contractor shall comply with the First Source Employment Agreement Act of 1984, 

as amended, D.C. Official Code, sec. 2-219.01 et seq. (“First Source Act”). 

G.37.2 The Contractor shall enter into and maintain, during the term of the contract, a First 

Source Employment Agreement, Attachment J.7, in which the Contractor shall agree that: 

 

G.37.2.1 The first source for finding employees to fill all jobs created in order to 

perform this contract shall be the Department of Employment Services 

(“DOES”); and 

G.37.2.2 The first source for finding employees to fill any vacancy occurring in all jobs 

covered by the First Source Employment Agreement shall be the First Source 

Register. 

G.37.3 The Contractor shall submit to DOES, no later than the 10
th
 each month following 

execution of the contract, a First Source Agreement Contract Compliance Report 

(“contract compliance report”), verifying its compliance with the First Source Agreement 

for the preceding month.  The contract compliance report for the contract shall include 

the: 

 

G.37.3.1 Number of employees needed; 

G.37.3.2 Number of current employees transferred; 

G.37.3.3 Number of new job openings created; 

G.37.3.4 Number of job openings listed with DOES; 

G.37.3.5 Total number of all District residents hired for the reporting period and the 

cumulative total number of District residents hired; and  

G.37.3.6 Total number of all employees hired for the reporting period and the 

cumulative total number of employees hired, including; 

 

a. Name; 
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b. Social Security number; 

c. Job title; 

d. Hire date; 

e. Residence; and 

f. Referral source for all new hires. 

 

G.37.4 If the contract amount is equal to or greater than $100,000.00, the Contractor agrees that 

51% of the new employees hired for the contract shall be District residents. 

 

G.37.5 With the submission of the Contractor’s final request for payment from the District, the 

Contractor shall: 

 

G.37.5.1   Document in a report to the CO its compliance with the section G.36.4 of this 

clause; or 

 

G.37.5.2 Submit a request to the CO for a waiver of compliance with section G.36.4 and 

include the following documentation:  

 

G.37.5.2.1 Material supporting a good faith effort to comply; 

G.37.5.2.2 Referrals provided by DOES and other referral sources; 

G.37.5.2.3 Advertisement of job openings listed with DOES and other referral 

sources; and 

G.37.5.2.4 Any documentation supporting the waiver request pursuant to 

section G.36.6. 

 

G.37.6 The CO may waive the provisions of section G.36.3 if the CO finds that: 

G.37.6.1 A good faith effort to comply is demonstrated by the Contractor; 

G.37.6.2 The Contractor is located outside the Washington Standard Metropolitan 

Statistical Area and none of the contract work is performed inside the 

Washington Standard Metropolitan Area which includes the District of 

Columbia; the Virginia Cities of Alexandria, Falls Church, Manassas, 

Manassas Park, Fairfax, and Fredericksburg, the Virginia Counties of Fairfax, 

Arlington, Prince William, Loudoun, Stafford, Clarke, Warren, Fauquier, 

Culpepper, Spotsylvania, and King George; the Maryland Counties of 

Montgomery, Prince Georges, Charles, Frederick, and Calvert; and the West 

Virginia Counties of Berkeley and Jefferson. 

G.37.6.3 The Contractor enters into a special workforce development training or 

placement arrangement with DOES; or 

G.37.6.4 DOES certifies that there are insufficient numbers of District residents in the 

labor market possessing the skills required by the positions created as a result 

of the contract.  

G.37.7 Upon receipt of the Contractor’s final payment request and related documentation 

pursuant to sections G.36.3 and G.36.5, the CO shall determine whether the Contractor is 

in compliance with section G.36.3 or whether a waiver of compliance pursuant to section 

G.36.6 is justified.  If the CO determines that the Contractor is in compliance, or that a 

waiver of compliance is justified, the CO shall, within two business days of making the 

determination forward a copy of the determination to the CFO and the COTR. 
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G.37.8 Willful breach of the First Source Employment Agreement, or failure to submit the report 

pursuant to section G.36.3, or deliberate submission of falsified data, may be enforced by 

the CO through imposition of penalties, including monetary fines of 5% of the total 

amount of the direct and indirect labor costs of the contract.  The Contractor shall make 

payment to DOES.  The Contractor may appeal to the D.C. Contract Appeals Board as 

provided in the contract any decision of the CO pursuant to this section G.36.6.  

 

G.38 SOFTWARE REQUIREMENTS: 

 

G.38.1 PROLOG Software Interface Requirement – The District will provide General 

Contractor’s access to the DGS Prolog Project Management software. The Contractor 

will be responsible for using Prolog to execute selected contract document requirements 

in coordination with DGS COTR. 

G.38.2 Scheduling Software Requirement – Utilize Primavera Project Planner (P6), or 

approved equivalent.  Equivalent scheduling software must be approved before 

project schedule is developed and submitted.   

Set adjustable settings, including those pertaining to float calculation and 

progress/logic override, in accordance with District’s instructions, which shall 

require most conservative available settings.  Settings will be given in writing by 

the District seven (7) days after Notice to Proceed. 
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SECTION H:     SPECIAL CONTRACT REQUIREMENTS 

 

H.1 LIQUIDATED DAMAGES:  
 

H.1.1   The Contractor shall pay to the District of Columbia the sum of One Thousand Five 

Hundred Thirty Nine Dollars and no cents ($1,539.00) as agreed liquidated damages for 

each calendar day of delay in completion of the work for this project, within the time 

limits set forth, subject to provisions of Article 5, DELAYS, of the General Provisions of 

the Government of the Standard Contract Provisions For Use With Specifications for 

District of Columbia Construction Projects Revised March 2011. 

 H.1.2 If the District terminates for default the Contractor’s right to proceed in accordance with 

Article 5, liquidated damages will continue to accrue until the work is completed.  These 

liquidated damages are in addition to excess costs of re-procurement. 

 

H.2 GOVERNMENT’S RESPONSIBILITY: 

 

District will provide to the Contractor all necessary passes for Contractor’s employees required to 

enter into the facility. 

 

H.3 PERMITS, LICENSES AND CERTIFICATES: 
 

H.3.1 The District will obtain the building permit issued by the Department of Consumer and 

Regulatory Affairs (DCRA), Building and Land Regulation Administration, located at 

941 North Capitol Street, N.E., Washington, D.C.  The Contractor shall apply for and 

obtain all other permits required for this project including but not limited to Raze Permit, 

certificates and licenses from the Office of Licenses and Permits, Permit Processing 

Division, Department of Consumer and Regulatory Affairs. 

 

H.3.1.1 The Contractor shall apply and pay for all required permits well in advance of 

the time that they are needed.   

H.3.1.2 If the Contractor experiences any difficulty in obtaining a permit, the 

Contractor shall request assistance immediately from the COTR. 

H.3.1.3 Copies of all permits are to be submitted to DGS (or authorized agents).  All 

inspections/permits must be submitted to DGS (or authorized agents) at the end 

of the project (as a complete package) so that DGS may obtain final close out. 

H.3.2 The Contractor shall ascertain and obtain the required permits, licenses and certificates 

for this project.  Permits, Licenses and Certificates may include, but are not limited to: 

 Permits and Certificates    Licenses  
 1. Plumbing      1. Master Plumbers 

 2. Electrical      2. Electrical 

 3. Refrigeration      3. Refrigeration 

 4. Elevator      4. Boiler 

 5. Boiler and Pressure Tank    5. Pressure Tank 

 6. Public Space – To work in, excavate   6. Elevator  

   in or occupy 

 7. Signs and Temporary Fences 

 8. Work on Sunday and after 6:00 p.m. weekdays. 

 9. Razing 
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H.3.3 The District will not allow work requiring permits and licenses to proceed until the 

Contractor produces evidence showing that such permits and licenses have been procured 

from the DCRA. Permits will be issued only to persons duly licensed for work in the 

District of Columbia, except as follows: 

 

H.3.3.1    Where electrical, plumbing and refrigeration Contractors and their craft 

persons perform work under contract with the District of Columbia and the 

work is physically located in areas outside the District of Columbia, it shall be 

sufficient if any such Contractor and the Contractor’s craft persons are licensed 

either by the District of Columbia or by any governmental agency having 

jurisdiction over the area adjoining the site on which the work is performed. 

 

H.3.4  The Contractor shall prominently display all permits within the confines of the 

construction site. 

 

H.4 UTILITY CONNECTIONS AND SERVICES:  

 

The Contractor shall locate all existing utilities and performing the required modifications to all 

utilities for the completion of construction.  All utility costs, costs to modify and connection fees 

shall be incorporated into the fixed price offer.  

 

H.4.1 TEMPORARY ELECTRICITY: 

 

H.4.1.1 The Contractor shall arrange for and pay all expenses associated with 

procurement and use of the following: 

 

H.4.1.1.1   Install a temporary meter on existing power lines and pay for all 

electric power used; 

H.4.1.1.2 Install temporary lines to conform with the requirements of the D.C. 

Electrical Code for such work; 

H.4.1.1.3 Furnish and install all necessary safety devices required; 

H.4.1.1.4 Maintain temporary line and equipment in proper condition until 

 lines are no longer required and disconnected; 

H.4.1.1.5 Make connections to existing electric services in accordance with 

D.C. Electrical Code requirements and standard procedures 

developed by the electric company; 

H.4.1.1.6 Upon completion of the work, remove temporary lines, poles and 

other accessories, make disconnections and restore services to an 

approved condition. 

 

H.4.2 TEMPORARY WATER:  For construction purposes, temporary connection to the 

existing water mains is permitted, at the Contractor’s expense, contingent upon the 

Contractor performing the following: 

 

H.4.2.1 That no connections to water mains be made without first acquiring approval 

from the District of Columbia Water and Sewer Authority (WASA); 

H.4.2.2 That the Contractor shall furnish all necessary temporary lines, fittings, valves, 

and make all temporary connections to bring the water to the job site; 
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H.4.2.3 That all pipe, fittings, and hose used shall be leak proof and that hook-ups and 

connections be made in a manner comparable to new work to prevent 

unnecessary waste of water; 

H.4.2.4 That all branches from temporary main feed be equipped with tight cut- off 

valves; and 

H.4.2.5 That upon completion of the work, temporary lines, fittings, valves and other 

accessories are removed, disconnections made, and services restored to an 

approved condition. 

 

H.4.3 PERMANENT CONNECTIONS TO MAINS:    

The Contractor shall make and pay for all the required permanent connections for water, 

sewer, gas, electrical, telephone and fire alarm systems at its own expense.  The 

Contractor shall pay fees and associated costs and make all arrangements with utility 

companies and appropriate agencies as may be required for proper and expeditious 

completion of the project. 

 

H.5 SHOP DRAWINGS AND CATALOGUE CUTS:  

H.5.1 Within seven (7) calendar days from the date of the NTP, the Contractor shall prepare a 

complete list of all samples, catalogue cuts and shop drawings required to be submitted 

(see G.38.2 for Scheduling Software requirement) as follows:  

H.5.1.1 The Contractor shall submit the list to the COTR or his designee in quadruplicate 

for approval.  The COTR will return one (1) copy of the approved list to the 

Contractor. 

H.5.1.2 The District will not make progress payments until the required list has been 

submitted by the Contractor. The District will not make payments for any 

materials installed by the Contractor without approval by the COTR where 

submittal of the same is required.   

H.5.2 The Contractor shall not install or use materials in the work until the COTR has given 

written approval of required samples, shop drawings or catalogue cuts, to be submitted as 

stated above. 

H.5.2.1 Normally, seven (7) calendar days will be required for checking submitted 

materials.  However, more time will be required for more complex submittals. 

The Contractor is advised that submittals that are kept simple (i.e. related to one 

section of the specifications or to one system) will be processed more 

expeditiously than more complex submittals. Approval of materials, shop 

drawings, catalogue cuts shall be only for the characteristics or uses named in the 

submission and shall not be construed as: 

H.5.2.1.1 Permitting any departure from contract requirements except as 

specifically stated in the approval. 

H.5.2.1.2 Relieving the Contractor of the responsibility of complying with the 

contract requirements because of errors which may exist. 

H.5.2.1.3 Constituting a complete check, but will indicate only that the general 

method of construction and detailing is satisfactory and the 

Contractor shall be responsible for the dimensions and design of 

adequate connections, details and satisfactory construction of all 

work. 
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H.5.3 The Contractor shall submit all the shop drawings, samples and catalogue cuts in 

 accordance with the following requirements:  

H.5.3.1 Letter of transmittal, each transmittal shall be submitted in triplicate and contain 

the following information: 

H.5.3.1.1 Project name and contract number; 

H.5.3.1.2 Work for which material is intended;   

H.5.2.1.3 Identification of material in accordance with Federal Specifications 

or A.S.T.M. number, manufacturer, model, type, class, brand name, 

specifications reference, and local distributor; and 

H.5.2.1.4 General Contractor’s stamp of approval as evidence that drawings, 

samples, and catalogue cuts included in the submittal have been 

checked for conformity with contract requirements including 

dimensions, quality, grade, type, quantity coordination with other 

work and that the Contractor assumes all responsibility for errors or 

discrepancies. 

H.5.4 Shop Drawings: 

H.5.4.1 The Contractor shall submit shop drawings as described below: 

H.5.4.1.1 Submit one electronic copy via PROLOG, six (6) hard copies of each 

drawing and one (1) electronic PDF set, emailed. 

H.5.4.1.2 Identified as to project name and number, General Contractor, 

fabricator, manufacturer, model, type, class, brand name, 

specifications reference, local distributor, and date drawn to which 

drawing applies. Submittal shall include General Contractor’s review 

and approval stamp and signature. 

H.5.4.1.3 Drawings shall be complete in every respect and assembled into sets. 

H.5.4.1.3.1 Each submission shall show complete system to which it 

applies and shall include catalog cuts, samples and other 

applicable data pertinent to the system. 

H.5.4.1.3.2 The COTR will review and approve the shop drawing 

submittals, and if approved, will return three (3) sets of 

the same to the Contractor. 

H.5.4.1.3.3 When corrections to shop drawing prints are necessary, 

two (2) prints of each shop drawing will be returned to 

the Contractor for corrections and resubmission in six 

(6) sets. 

H.5.4.2The Contractor shall submit one (1) reproducible print of each approved shop 

drawing after final approval of submitted shop drawings has been made. 

H.5.4.3 If drawings show variations from contract requirements because of standard shop 

practices or for any other reasons, the Contractor shall make specific mention of 

such variation and the cause therefore in the letter of transmittal. 

H.5.4.3.1 If the variations in the drawings are acceptable to the COTR, he/she 

may initiate any changes to the contract under Article 3, Changes, of 

the Standard Contract Provisions, which will be subject to the CO’s 

approval.   
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H.5.4.3.2 If drawings submitted indicate a departure from the contract 

requirements, which the CO finds to be in the best interest of the 

District of Columbia and to be so minor as not to involve a change in 

contract price or time for completion, he may approve the drawings. 

 

H.5.5 Composite Shop Drawings: 

  

In addition to shop drawings specified in the various sections of the specifications, the 

Contractor shall submit composite shop drawing details of constricted spaces, pipe and 

duct spaces, mechanical, equipment rooms and ceiling spaces where pipes, ducts, 

conduit, and the like cross over one another and where items such as light fixture 

housings project into the space, to ensure that equipment approved for use or proposed 

for use fits into the space provided. 

 

H.5.5.1 In the event of a conflict, the Contractor may offer his suggestions for solution of 

the problem on the shop drawing submittal or by letter submitted therewith; 

H.5.5.2 Contractor shall submit composite shop drawings within 7 days after NTP to 

prevent a delay in construction. 

 

H.5.6 The Contractor shall submit, with a letter of transmittal, samples, catalogue cuts, test 

reports, and certifications, as required.  The Contractor shall not submit any samples and 

catalogues with offers.  The Contractor must refer to the specification sections for 

samples, catalogue cuts, test reports and certifications required under the contract. (see – 

G.38.2 for Scheduling Software requirement) 

H.5.6.1 The Contractor shall submit the required samples prepaid in duplicate, unless 

otherwise specified in the applicable specification section. 

H.5.6.2 The Contractor shall submit the required catalogue cuts in six (6) sets. 

H.5.6.3 The Contractor shall submit each item and label it with the following 

information: 

H.5.6.3.1 Project name and contract number; 

H.5.6.3.2 Work for which material is intended; 

H.5.6.3.3 General Contractor, manufacturer and fabricator; 

H.5.6.3.4 Applicable Federal Specifications, A.S.T.M. specification or other 

standard; 

H.5.6.3.5 Contract specification reference; and 

H.5.6.3.6 Manufacturer’s brand name, class or grade and type. 

 

NOTE:  The COTR shall hold for 30 days and then destroy samples submitted without the above 

labels. 

 

H.5.6.4 The Contractor shall submit samples of materials that are required to match work 

in place and shall also submit representative samples of present materials which 

they are to match.  The Contractor may take a sample of present materials from 

the work in place, but if this is not possible, the Contractor will take a sample to 

the site of the work for inspection and verification. 
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H.5.6.5 The COTR will approve a sample submitted only for the characteristics or for the 

uses named in such approval and no other purpose. 

 

H.5.6.5.1    No approval of a sample shall be taken in itself to change or modify 

any contract requirement unless specifically stated in the approval. 

H.5.6.5.2 The Contractor shall send the approved samples not destroyed in 

testing back to the COTR. 

H.5.6.5.3 The Contractor shall mark for identification and use in the work the 

approved samples of hardware, miscellaneous accessories and signs 

in good condition. 

H.5.6.5.4 The COTR may retain for thirty (30) days any samples not destroyed 

in testing and that are not approved, and then dispose of them or 

return them to the Contractor at his expense if requested within thirty 

(30) days from the date of rejection. 

 

H.5.6.6 The COTR will request the Contractor to deliver test samples as specified in 

the various DGS Specifications sections and other test samples deemed 

necessary, or the COTR will take the same from various material or equipment 

delivered by the Contractor for use in the work.  The COTR has the right to 

request any additional tests from an accredited testing facility on any materials 

delivered to the site of the work, at the District’s expense. 

H.5.6.7 If any of these test samples fail to meet the specification requirements, any 

previous approvals will be withdrawn and such materials or equipment shall be 

subject to removal and replacement by the Contractor with materials or 

equipment meeting the specification requirements at no additional cost to the 

 District. 

H.5.6.8 The District may refuse to consider under this contract any further samples of 

the same brand or make of material that fails to pass specified tests.  

H.5.6.9 The District reserves the right to disapprove any material, which is presently, 

or previously has been, unsatisfactory in service. 

H.5.6.10  The Contractor shall submit material lists, schedules and diagrams for material, 

equipment, fixtures, fittings, hardware required under specifications sections in 

six (6) sets and labeled as set forth for catalogue cuts. 

H.5.6.11 The Contractor shall identify individual items included in brochures and 

catalogs that are submitted for approval in the transmittal letter and in its 

submittal material. 

 

H.6 PROPRIETARY RESTRICTIONS: 

 H.6.1   Proprietary names or brands are mentioned for descriptive, not restrictive, purposes and 

are intended to establish minimum standards of quality for materials, fabrication and 

finishes. 

H.6.1.1 Such references shall not be construed as limiting competition or controlling 

selection of manufacturers, and the Contractor in such cases may submit for 

approval by the CO, prior to offer opening, any item or type of construction 

which is equal to that specified. 
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H.6.1.2 The COTR will judge the submissions on the basis of durability, strength, 

appearance, serviceability of parts, output, coordination with related work and 

the ability to fulfill the requirements of the specified item. The CO may approve 

any item or type of construction submitted by the contractor which, in her sole 

discretion, is equal to that specified. 

H.7 DEBRIS AND CLEANING: 

 

H.7.1    The Contractor shall, during the progress of the work, remove and properly dispose of the 

resultant dirt and debris daily and keep the premises clean and free from safety hazards. 

 

H.7.2  Upon completion of the work, the Contractor shall remove all equipment, salvaged 

materials provided for the work and leave the premises in a neat and clean condition   

satisfactory to the COTR at the site. 

H.8 MATERIALS AND WORKMANSHIP:   

 

H.8.1    Unless otherwise specified, all materials and equipments incorporated in the work under 

the contract shall be new.  All workmanship shall be first class and by persons qualified 

in the respective areas.  

 

H.8.2 In the absence of specific requirements for installation of a material or product, the 

Contractor will be held responsible for installation of said material or product in strict 

accordance with the manufacturer’s printed instructions and recommendations.  

 

H.9 STANDARDS: 

 

H.9.1 Any material specified by reference to the number, symbol or title of a specific standard 

such as a Commercial Standard, a Federal Specifications, ASTM certification or other 

similar standard, shall comply with the requirements in the latest revision thereof in effect 

on the offer submission date specified in Section L.5.  

 

H.9.2 The District will not furnish any copies of the applicable Federal Specifications, 

Commercial Standards and other standard specifications to the offerors.  However, the 

CO will furnish upon request, information as to how copies of the standards referred to 

may be obtained, and it will be responsibility of the requestor to obtain the necessary 

documents from respective sources. 

H.9.3 Where a standard is referred to in the various sections of these specifications, it shall 

include the installation requirements specified therein unless specifically modified in the 

contract specifications. 

 

H.10 EQUIPMENT COORDINATION: 

The Contractor shall ascertain that the make and model of all shop or factory fabricated 

equipment furnished not only meets all requirements of the contract document, but it shall be of 

the proper physical size and dimension to fit the space or area, ductwork, conduit, panel boxes, 

disconnect switches and related accessory equipment. Where the physical size of any equipment 

is dependent upon other equipment, coordination shall be done by the Contractor to assure that 

they are compatible and will fit within the limitations of the space where they are to be located, 

including coordinating of utility connections and coordination of space for servicing the 

equipment, changing filters, cleaning tubes and similar operations. 
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H.11 TRAILERS AND EQUIPMENT: 

 

H.11.1 The Contractor shall provide all necessary on-site office and office equipment for both 

the staff of the Contractor and the COTR. The COTR shall have access to a broadband 

internet connection, a laptop and a telephone.  

 

H.11.2 Contractor shall provide construction trailer(s) (comfortable for four (4) work stations 

and two (2) tables to spread drawings) with interior toilet; Utility services (electricity, 

HVAC, access to world-wide web – wireless for all work stations) included. Contractor 

shall be responsible for all utility bills. 

 

H.11.3  Contractor shall set up and re-set the trailer at multiple locations, as necessary, in 

consultation with the COTR, to allow for adequate movement throughout the work site 

due to space limitations. 

 

H.12 INSPECTOR’S OFFICE 

 

H.12.1 The Contractor shall provide an Inspector’s Office at the construction site for District’s 

Inspectors.  The minimum requirements for the Inspector’s  Office is as follows: 

 
H.12.1.1 The Contractor shall provide a neat, well lit space having a minimum area of 

200-250 square feet, equipped as follows: 

a. Drinking water   

b. Telephone service (not pay station) consisting of  individual line with 

audile bell.The Contractor will not be required to pay for long distance 

calls by inspector.  Phone service shall include waiting feature. 

c.   Two (2) chairs 

d.   Files for drawings, samples and correspondence 

e. Office supplies, including but not limited to, printer, printer cartridges, 

and printer paper. 

H.13  MANDATORY SUBCONTRACTING REQUIREMENT 

 

H.13.1 For contracts in excess of $250,000.00, at least 35% of the dollar volume shall be 

subcontracted to certified small business enterprises; provided, however, that the costs of 

materials, goods, and supplies shall not be counted towards the 35% subcontracting 

requirement unless such materials, goods, and supplies are purchased from certified small 

business enterprises. 

 

H.13.2 If there are insufficient qualified small business enterprises to completely fulfill the 

requirement of paragraph H.13.1, then the subcontracting may be satisfied by 

subcontracting 35% of the dollar volume to any certified business enterprises; provided, 

however, that all reasonable efforts shall be made to ensure that qualified small business 

enterprises are significant participants in the overall subcontracting work. 

H.13.3 A prime contractor which is certified as a small, local, or disadvantaged business 

enterprise shall not be required to comply with the provisions of sections H.13.1 and 

H.13.2. 
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H.14   CERTIFIED BUSINESS ENTERPRISES PRIME CONTRACTOR PERFORMANCE 

REQUIREMENTS 

 

H.14.1 If a certified business enterprise is selected as a prime contractor and is granted a price 

reduction pursuant to the Act or is selected through a set-aside program under the Act, 

that certified business enterprise prime contractor shall perform at least 35% of the 

contracting effort, excluding the cost of materials, goods and supplies, with its own 

organization and resources and, if it subcontracts, at least 35% of the subcontracted 

effort, excluding the cost of materials, goods and supplies, shall be with certified business 

enterprises. 

H.14.2 If the total of the contracting effort, excluding the cost of materials, goods and supplies, 

proposed to be performed by the certified business enterprise is less than the amount 

required by the preceding paragraph, then the certified business enterprise shall not be 

eligible to receive preference points or a price reduction for a period of not less than two 

years. 

 

H.15 PRIME CONTRACTOR PERFORMANCE REQUIREMENTS APPLICABLE TO JOINT 

VENTURES 

 

H.15.1 If a certified joint venture is selected as a prime contractor and is granted a price 

reduction pursuant to the Act or is selected through a set-aside program under the Act, the 

certified business enterprise partner of the joint venture shall perform at least 50% of the 

contracting effort, excluding the cost of materials, goods, and supplies, with its own 

organization and resources and, if the joint venture subcontracts, at least 35% of the 

subcontracted effort, excluding the cost of materials, goods and supplies, shall be with 

certified business enterprises.   

H.15.2 If the total of the contracting effort, excluding the cost of materials, goods, and supplies, 

proposed to be performed by the certified business enterprise is less than the amount 

required by the preceding paragraph, then the certified business enterprise shall not be 

eligible to receive preference points or a price reduction for a period of not less than two 

years. 

H.16   PERFORMANCE REQUIREMENT FOR CONTRACTS OF $1 MILLION OR LESS 
 

If this is a construction contract of $1 million or less for which a certified business enterprise is 

selected as prime contractor and is granted a price reduction pursuant to the Act or is selected 

through a set-aside program under the Act, the certified business enterprise prime contractor shall 

perform at least 50% of the on-site work with its own work force. 

H.17  SUBCONTRACTING PLAN 

 

If the prime contractor is required by law to subcontract under this contract, it must subcontract at 

least 35% of the dollar volume of this contract in accordance with the provisions of section H.13.  

The prime contractor responding to this solicitation which is required to subcontract shall be 

required to submit with its offer, a notarized statement detailing its subcontracting plan. Offers 

responding to this RFP shall be deemed nonresponsive and shall be rejected if the offeror is 

required to subcontract in accordance with the provisions of Section H.13, but fails to submit a 

subcontracting plan with its offer.  Once the plan is approved by the CO, changes to the plan will 

only occur with the prior written approval of the CO and the Director of DSLBD.  Each 

subcontracting plan shall include the following: 
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H.17.1 A description of the goods and services to be provided by SBEs or, if insufficient 

qualified SBEs are available, by any certified business enterprises; 

H.17.2 A statement of the dollar value of the offer that pertains to the subcontracts to be 

performed by the SBEs or, if insufficient qualified SBEs are available, by any certified 

business enterprises; 

H.17.3 The names and addresses of all proposed subcontractors who are SBEs or, if insufficient 

SBEs are available, who are certified business enterprises; 

H.17.4 The name of the individual employed by the prime contractor who will administer the 

subcontracting plan, and a description of the duties of the individual; 

H.17.5 A description of the efforts the prime contractor will make to ensure that SBEs, or, if 

insufficient SBEs are available, that certified business enterprises will have an equitable 

opportunity to compete for subcontracts; 

H.17.6 In all subcontracts that offer further subcontracting opportunities, assurances that the 

prime contractor will include a statement, approved by the contracting officer, that the 

subcontractor will adopt a subcontracting plan similar to the subcontracting plan required 

by the contract; 

H.17.7 Assurances that the prime contractor will cooperate in any studies or surveys that may be 

required by the Contracting Officer, and submit periodic reports, as requested by the 

Contracting Officer, to allow the District to determine the extent of compliance by the 

prime contractor with the subcontracting plan; 

H.17.8 A list of the type of records the prime contractor will maintain to demonstrate procedures 

adopted to comply with the requirements set forth in the subcontracting plan, and 

assurances that the prime contractor will make such records available for review upon the 

District’s request; and 

H.17.9 A description of the prime contractor’s recent effort to locate SBEs or, if insufficient 

SBEs are available, certified business enterprises and to award subcontracts to them. 

 

H.18  COMPLIANCE REPORTS 
 

By the 21
st
 of every month following the execution of the contract, the prime contractor shall 

submit to the Contracting Officer and the Director of DSLBD a compliance report detailing the 

contractor’s compliance, for the preceding month, with the subcontracting requirements of the 

contract.  The monthly compliance report shall include the following information: 

H.18.1 The dollar amount of the contract or procurement; 

H.18.2 A brief description of the goods procured or the services contracted for; 

H.18.3 The name and address of the business enterprise from which the goods were procured or 

services contracted; 

H.18.4 Whether the subcontractors to the contract are currently certified business enterprises; 

H.18.5 The dollar percentage of the contract or procurement awarded to SBEs, or if insufficient 

SBEs, to other certified business enterprises; 

H.18.6 A description of the activities the contractor engaged in, in order to achieve the 

subcontracting requirements set forth in H.13, H.14 and H.15 and its approved 

Subcontracting Plan; and  

H.18.7 A description of any changes to the activities the contractor intends to make by the next 

month to achieve the requirements set forth in H.13, H.14 and H.15 and its approved 

Subcontracting Plan.  
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H.19 ENFORCEMENT AND PENALTIES FOR BREACH OF SUBCONTRACTING PLAN 

 

H.19.1 If during the performance of this contract, the contractor fails to comply with its 

approved subcontracting plan and the Contracting Officer determines the contractor’s 

failure to be a material breach of the contract, the Contracting Officer shall have cause to 

terminate the contract under the default clause of the Standard Contract Provisions.   

H.19.2 There shall be a rebuttable presumption that a contractor willfully breached its approved 

subcontracting plan if the contractor (i) fails to submit any required monitoring or 

compliance report; or (ii) submits a monitoring or compliance report with the intent to 

defraud. 

H.19.3 For the willful breach by a contractor of a subcontracting plan for utilization of certified 

business enterprises in the performance of a contract, the contractor shall be subject to 

the imposition of penalties, including monetary fines of $15,000 or 5% of the total 

amount of the work that the contractor was to subcontract to certified business 

enterprises, whichever is greater, for each such breach. 

 

H.20 PROJECT PROGRESS/COORDINATION MEETINGS 

The contractor shall perform the following activities: 

H.20.1 General:  Prepare and distribute to each subcontracting entity performing work at the 

project site, a written memorandum of instructions on required coordination activities, 

including required notices, reports and attendance at meetings.  Prepare similar 

memorandum for contractors performing work where interfacing of work is required. 

H.20.2 Weekly Progress Meetings:  In addition to specific pre-installation and coordination 

meetings for each element of work, hold weekly progress meetings at regularly scheduled 

times which are convenient for everyone involved.  Conduct meetings in a manner which 

will resolve any project problems, both present and anticipated.  Record the meeting 

minutes and distribute copies, via PROLOG and e-mail in electronic PDF format to all 

persons in attendance and to others affected by decisions or actions resulting from each 

meeting. The meeting minutes shall be distributed in five (5) business days from the 

conclusion of the meeting and all corrections shall be made and the minutes re-distributed 

before the next meeting convenes. 

H.20.3 Contractor shall arrange project planning meeting with all stakeholders identified by 

COTR within five (5) calendar days after Notice to Proceed (NTP) 

H.20.4 Unscheduled meetings: The COTR may, at any time with reasonable advance notice to 

Contractor, require an unscheduled meeting. 
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SECTION I:     CONTRACT CLAUSES 

 

I.1 APPLICABILITY OF STANDARD CONTRACT PROVISIONS: 

 

The Standard Contract Provisions For Use With Specifications for District of Columbia 

Construction Projects Revised March 2011is incorporated herein as Attachment J.2, with the 

same force and effect as if given in full text. 

 

I.2 DEPARTMENT OF LABOR WAGE DETERMINATIONS: 

 

I.2.1    Davis Bacon Wage Rates are applicable.  The current prevailing wage determination is  

 Department of Labor Current General Decision Number: DC100004 Modification 26, 

dated 11/11/11 incorporated herein as Attachment J.3 

 

I.2.2 In accordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 I (3) (IV), if 

the intent to award letter is not issued within ninety (90) days of offer opening, all 

intervening modifications (or new wage decision) are made a part of this contract.  The 

Contractor will be reimbursed this added labor cost.   

 

I.3 CONFLICT OF INTEREST: 

 

I.3.1 No official or employee of the District of Columbia or the Federal Government who 

exercises any functions or responsibilities in the review or approval of the undertaking or 

carrying out of this contract shall, prior to the completion of the project, voluntarily 

acquire any personal interest, direct or indirect, in the contract or proposed contract.  (DC 

Procurement Practices Act of l985, D.C. Law 6-85, D.C. Official Code Section 2-310.01, 

and Chapter 18 of the DC Personnel Regulations). 

 

I.3.2 The Contractor represents and covenants that it presently has no interest and shall not 

acquire any interest, direct or indirect, which would conflict in any manner or degree with 

the performance of its services hereunder.  The Contractor further covenants not to 

employ any person having such known interests in the performance of the contract. 

 

I.4 EQUAL EMPLOYMENT OPPORTUNITY:  

 

In accordance with the District of Columbia Administrative Issuance System, Mayor’s Order 85-

85 dated June 10, 1985 the forms for completion of the Equal Employment Opportunity 

Information Report shall be completed and incorporated with the offer.  The forms can be found 

at www.ocp.dc.gov under solicitation attachments.  An award cannot be made to any Offeror who 

has not satisfied the equal employment requirements as set forth by the Department of Small and 

Local Business Development. 

 

I.5 INSURANCE: 
 
I.5.1 GENERAL REQUIREMENTS.  The Contractor shall procure and maintain, during the 

entire period of performance under this contract, the types of insurance specified below.  
The Contractor shall submit a Certificate of Insurance to the Contracting Officer giving 
evidence of the required coverage either before or after contract award but before work 
commences.  All insurance shall be written with financially responsible companies 
authorized to do business in the District of Columbia or in the jurisdiction where the 
work is to be performed; have either an A.M. Best Company rating of A-VIII or higher, a 
Standard & Poor’s rating of AA or higher or a Moody’s rating of Aa2 or higher. The 
Contractor shall require all subcontractors to carry the same insurance required herein or 

http://www.ocp.dc.gov/


Renovation of 6
th

 Floor OAG Offices at OJS  Solicitation Number: DCAM-12-CS-0068  

 49 

the Contractor may, at its option, provide coverage for any or all subcontractors, and if 
so, the evidence of insurance submitted shall so stipulate. All policies (excluding 
Workers’ Compensation and Professional Liability, if applicable) shall name the District 
as an additional insures with respect to work or services performed under the Contract. 
All policies shall provide that the insurance coverage provided hereunder will be primary 
and noncontributory with any other applicable insurance. All policies shall contain a 
waiver of subrogation in favor of the District of Columbia. In no event shall work be 
performed until the required Certificates of Insurance signed by an authorized 
representative of the insurer(s) has been furnished. All policies shall provide that the 
Contracting Officer shall be given thirty (30) days prior written notice via certified mail 
in the event coverage is substantially changed, cancelled or not renewed. 

 
I.5.2 Certificate of Insurance Requirement: The policy description on the Certificate of 

Insurance form shall include the District as an additional insured and a waiver of 
subrogation in favor of the District. 

I.5.3 Commercial General Liability Insurance.  The Contractor shall provide evidence 
satisfactory to the Contracting Officer with respect to the services performed that it 
carries $2,000,000 per occurrence limits; $4,000,000 per aggregate; Bodily Injury and 
Property Damage including, but not limited to: premises-operations; broad form property 
damage; Products and Completed  Operations: Personal and Advertising Injury; 
contractual liability and independent contractors.  The policy coverage shall include the 
District of Columbia as an additional insured, shall be primary and non-contributory with 
any other insurance maintained by the District of Columbia, and shall contain a waiver of 
subrogation.  The Contractor shall maintain Completed Operations coverage for five (5) 
years following final acceptance of the work performed under this contract.  

I.5.4 Automobile Liability Insurance.  The Contractor shall provide automobile liability 
insurance to cover all owned, hired or non-owned motor vehicles used in conjunction 
with the performance of the contract.  The policy shall provide a $1,000,000 per 
occurrence combined single limit for bodily injury and property damage. The policy 
coverage shall be primary and non-contributory and shall include the District of 
Columbia as an additional insured. 

I.5.5 Workers’ Compensation Insurance. The Contractor shall provide Workers’ 

Compensation insurance in accordance with the statutory mandates of the District of 

Columbia or the jurisdiction in which the contract is performed. 

Employers’ Liability Insurance.  The Contractor shall provide employers’ liability 

insurance as follows:  $500,000 per accident for injury; $500,000 per employee for 

disease; and $5000,000 for policy disease limit. 

 

I.5.6 Umbrella or Excess Liability Insurance. The Contractor shall provide umbrella or excess 

liability insurance as follows:  $5,000,000 per occurrence, with the District of Columbia 

as additional insured. 

I.5.6 Builder’s Risk Insurance.  The Contractor shall provide a Builder’s Risk policy equal to 

the replacement cost value of the completed building or other structure including the 

building supplies and materials to cover damage to existing facilities at the site.  The 

policy shall cover property while located at the project site, at temporary locations, or in 

transit; deductibles will be the sole responsibility of the contractor; and shall name the 

District of Columbia as loss payee/mortgagee, as its interests may appear.  The policy 

shall not exclude equipment breakdown, windstorm, flood, water damage other than 

flood, or damage due to drain/sewage backup.  A waiver of subrogation in favor of the 

District of Columbia shall be included. (This policy is not required for contracts 

involving demolition only.) 
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I.5.7 Pollution Liability Insurance. The Contractor shall provide a policy to cover costs 

associated with pollution incidents including, but not limited to, mold, asbestos or lead 

removal. The policy shall provide a minimum of $2,000,000 in coverage per occurrence. 

I.5.8 Crime Insurance. The Contractor shall provide a policy to cover costs associated with the 

criminal activities of its employees including, but not limited to, robbery, burglary, 

larceny, forgery, or embezzlement. The policy shall provide a limit of $100,000 per 

occurrence for each wrongful act and $2,000,000 per aggregate for each wrongful act. 

I.5.9 DURATION.  Except as provided in I.5.6, the Contractor shall carry all required 
insurance until all contract work is accepted by the District. Each insurance policy shall 
contain a binding endorsement that: The insurer agrees that the Contracting Officer shall 
be given thirty (30) days prior written notice via certified mail in the event coverage is 
substantially changed, cancelled of not renewed. 

I.5.10 CONTRACTOR’S PROPERTY.  Contractor and subcontractors are solely responsible 
for any loss or damage to their personal property, including but not limited to owned and 
leased equipment, whether such equipment is located at a project site or “in transit”. This 
includes Contractor tools and equipment, scaffolding and temporary structures, and 
rented machinery, storage sheds or trailers placed on the project site. 

I.5.11 MEASURE OF PAYMENT.  The District shall not make any separate measure or 
payment for the cost of insurance and bonds.  The Contractor shall include all of the costs 
of insurance and bonds in the contract price. 

I.5.12 NOTIFICATION.  The Contractor shall immediately provide the Contracting Officer 
with written notice in the event that its insurance coverage has or will be substantially 
changed, canceled or not renewed, and provide an updated certificate of insurance to the 
Contracting Officer.  

I.5.13 CERTIFICATES OF INSURANCE.  The Contractor shall submit certificates of 
insurance giving evidence of the required coverage as specified in this Insurance Section 
prior to commencing work.  Evidence of insurance shall be submitted to: 

 

Brian Hanlon,  

Interim Director 

 Department of General Services (DGS) 

2000 14
th

 Street, N.W. - 8
h
 Floor   

Washington, D.C.  20009 

Telephone: 202-727-3770 

e-mail: Brian.Hanlon@dc.gov 
 

I.6  CONTRACTS IN EXCESS OF $1 MILLION: 

 

Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or demand 

against the District until approved by the Council of the District of Columbia, and signed by the 

CO. 

 

I.7 DISPUTES:   (Delete Article 7, Disputes, of the General Provisions, of the Standard Contract 

Provisions for use with Specifications for District of Columbia Government Construction 

Contracts, Revised March 2011 and substitute the following Article I.7, Disputes) (Interim PPRA 

Version, July 2011) 

 

I.7.1      All disputes arising under or relating to this contract shall be resolved as provided herein. 

I.7.2 Claims by a Contractor against the District. 

mailto:Brian.Hanlon@dc.gov
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Claim, as used in paragraph I.7.2 of this clause, means a written assertion by the 

Contractor seeking, as a matter of right, the payment of money in a sum certain, the 

adjustment or interpretation of contract terms, or other relief arising under or relating to 

this contract. A claim arising under a contract, unlike a claim relating to that contract, is a 

claim that can be resolved under a contract clause that provides for the relief sought by 

the claimant. 

I.7.2.1 All claims by a Contractor against the District arising under or relating to a contract 

shall be in writing and shall be submitted to the CO for a decision. The 

Contractor’s claim shall contain at least the following: 

I.7.2.1.1 A description of the claim and the amount in dispute; 

I.7.2.1.2   Data or other information in support of the claim; 

I.7.2.1.3 A brief description of the Contractor’s efforts to resolve the dispute 

prior to filing the claim; and 

I.7.2.1.4 The Contractor’s request for relief or other action by the CO. 

I.7.2.2    The CO may meet with the Contractor in a further attempt to resolve the claim 

by agreement. 

I.7.2.3    The CO shall issue a decision on any claim within 120 calendar days after 

receipt of the claim. Whenever possible, the CO shall take into account factors 

such as the size and complexity of the claim and the adequacy of the 

information in support of the claim provided by the Contractor. 

I.7.2.4    The CO’s written decision shall do the following: 

I.7.2.4.1 Provide a description of the claim or dispute; 

I.7.2.4.2  Refer to the pertinent contract terms; 

I.7.2.4.3 State the factual areas of agreement and disagreement. 

I.7.2.4.4  State the reasons for the decision, including any specific findings 

of fact, although specific findings of fact are not required and, if 

made, shall not be binding in any subsequent proceeding; 

I.7.2.4.5 If all or any part of the claim is determined to be valid, determine the 

amount of monetary settlement, the contract adjustment to be made, 

or other relief to be granted; 

I.7.2.4.6  Indicate that the written document is the CO’s final 

decision; and 

I.7.2.4.7  Inform the Contractor of the right to seek further redress by 

appealing the decision to the Contract Appeals Board. 

I.7.2.5    Failure by the CO to issue a decision on a contract claim within 120 days of 

receipt of the claim will be deemed to be a denial of the claim, and will authorize 

the commencement of an appeal to the Contract Appeals Board as provided by 

D.C. Official Code § 2-360.04.    

I.7.2.5.1 If a Contractor is unable to support any part of his or her claim and 

it is determined that the inability is attributable to a material 
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misrepresentation of fact or fraud on the part of the Contractor, the 

Contractor shall be liable to the District for an amount equal to the 

unsupported part of the claim in addition to all costs to the District 

attributable to the cost of reviewing that part of the Contractor’s 

claim. 

I.7.2.5.2  Liability under Paragraph I.7.2.5.1 shall be determined within six (6) 

years of the commission of the misrepresentation of fact or fraud.   

I.7.2.6 Pending final decision of an appeal, action, or final settlement, the Contractor 

shall proceed diligently with performance of the contract in accordance with 

the decision of the CO. 

I.7.3   Claims by the District against a Contractor: 

I.7.3.1 Claim as used in paragraph I.7.3 of this clause, means a written                            

demand or written assertion by the District seeking, as a matter of                             

right, the payment of money in a sum certain, the adjustment of                            

contract terms, or other relief arising under or relating to this                             

contract. A claim arising under a contract, unlike a claim relating                             

to that contract, is a claim that can be resolved under a contract                             

clause that provides for the relief sought by the claimant. 

I.7.3.2  The CO shall decide all claims by the District against a contractor                            

arising under or relating to a contract. 

I.7.3.2.1 The CO shall send written notice of the claim to the Contractor.  The 

CO’s written decision shall do the following: 

I.7.3.2.1.1 Provide a description of the claim or dispute; 

I.7.3.2.1.2    Refer to the pertinent contract terms; 

I.7.3.2.1.3    State the factual areas of agreement and disagreement; 

I.7.3.2.1.4    State the reasons for the decision, including any specific 

findings of fact, although specific findings of fact are 

not required and, if made, shall not be binding in any 

subsequent proceeding; 

I.7.3.2.1.5 If all or any part of the claim is determined to be valid, 

determine the amount of monetary settlement, the 

contract adjustment to be made, or other relief to be 

granted; 

I.7.3.2.1.6    Indicate that the written document is the CO’s final 

decision; and 

I.7.3.2.1.7 Inform the Contractor of the right to seek further 

redress by appealing the decision to the Contract 

Appeals Board. 

I.7.3.3  The CO shall support the decision by reasons and shall inform the Contractor of 

its rights as provided herein. 

I.7.3.4 Before or after issuing the decision, the CO may meet with the Contractor 

to attempt to resolve the claim by agreement 

I.7.3.5 The authority contained in this clause I.7.3 shall not apply to a claim or 

dispute for penalties or forfeitures prescribed by statute or regulation 
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which another District agency is specifically authorized to administer, settle, or 

determine.  

I.7.3.6  This clause shall not authorize the CO to settle, compromise, pay, or otherwise 

adjust any claim involving fraud. 

I.7.4    Decisions of the CO shall be final and not subject to review unless the Contractor timely 

commences an administrative appeal for review of the decision, by filing a complaint 

with the Contract Appeals Board, as authorized by D.C. Official Code § 2-360.04. 

I.7.5 Pending final decision of an appeal, action, or final settlement, the Contractor shall 

proceed diligently with performance of the contract in accordance with the 
decision of the CO.  

I.8 CONFIDENTIALITY OF INFORMATION: 

The Contractor shall keep all the information obtained relating to any employee or customer of 

the District in absolute confidence, and shall not use it in connection with any other matters, or 

disclose it to any other person, firm, or corporation, in accordance with the District and Federal 

laws governing the confidentiality of records. 

I.9 TIME: 

Time or performance period, if stated in number of days, shall mean calendar days which 

includes Saturdays, Sundays, and holidays, unless stated otherwise therein. 

I.10  OTHER CONTRACTORS: 

The Contractor shall not commit or permit any act that will interfere with the performance of 

work by another District Contractor or by any District employee.   

I.11     ORDER OF PRECEDENCE  

A conflict in language shall be resolved by giving precedence to the document in the highest order 

of priority that contains language addressing the issue in question.  The following documents are 

incorporated into the contract by reference and made a part of the contract in the following order 

of precedence: 

(1) An applicable Court Order, if any 

(2) Contract document 

(3) Standard Contract Provisions  

(4) Contract attachments other than the Standard Contract Provisions 

(5) RFP, as amended 

(6) BAFOs (in order of most recent to earliest) 

(7) Proposal 

 

I.12 AUDITS, RECORDS, AND RECORD RETENTION  

 

I.12.1 At any time or times before final payment and three (3) years thereafter, the CO may 

have the Contractor’s invoices or vouchers and statements of cost audited. Any payment 

may be reduced by amounts found by the CO not to constitute allowable costs as adjusted 

for prior overpayment or underpayment. In the event that all payments have been made to 

the Contractor by the District Government and an overpayment is found, the Contractor 

shall reimburse the District for said overpayment within thirty (30) days after written 

notification. 

I.12.2 The Contractor shall establish and maintain books, records and documents (including 

electronic storage media) in accordance with generally accepted accounting principles 
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and practices which sufficiently and properly reflect all revenues and expenditures of 

funds provided by the District under the contract that results from this solicitation. 

I.12.3 The Contractor shall retain all records, financial records, supporting documents, 

statistical records, and any other documents (including electronic storage media) 

pertinent to the contract for a period of five (5) years after termination of the contract, or 

if an audit has been initiated and audit findings have not been resolved at the end of five 

(5) years, the records shall be retained until resolution of the audit findings or any 

litigation which may be based on the terms of the contract. 

I.12.4 The Contractor shall assure that these records shall be subject at all reasonable times to 

inspection, review, or audit by Federal, District, or other personnel duly authorized by the 

CO. 

I.12.5 Persons duly authorized by the CO shall have full access to and the right to examine any 

of the Contractor’s contract and related records and documents, regardless of the form in 

which kept, at all reasonable times for as long as records are retained. 

I.12.6 The Contractor shall include these aforementioned audit and record keeping requirements 

in all approved subcontracts and assignments. 

I.12.7 In the event of a conflict between Article 28 of the General Provisions of the Standard 

Contract Provisions for Construction Projects, Revised March 2011, and the provision of 

this clause, the Standard Contract Provisions shall prevail. 

I.13    PUBLICITY: 

The Contractor shall at all times obtain the prior written approval from the CO before the 

Contractor, any of its officers, agents, employees or subcontractor, either during or after 

expiration or termination of the contract, make any statement, or issue any material, for 

publication through any medium of communication, bearing on the work performed or data 

collected under this contract. 

 

I.14 FREEDOM OF INFORMATION ACT: 

 

 The District of Columbia Freedom of Information Act, at D.C. Official Code § 2-532 (a-3), 

requires the District to make available for inspection and copying any record produced or 

collected pursuant to a District contract with a private Contractor to perform a public function, to 

the same extent as if the record were maintained by the agency on whose behalf the contract is 

made.  If the Contractor receives a request for such information, the Contractor shall immediately 

send the request to the COTR designated in subsection G.8 who will provide the request to the 

FOIA Officer for the agency with programmatic responsibility in accordance with the D.C. 

Freedom of Information Act.  If the agency with programmatic responsibility receives a request 

for a record maintained by the Contractor pursuant to the contract, the COTR will forward a copy 

to the Contractor.  In either event, the Contractor is required by law to provide all responsive 

records to the COTR within the timeframe designated by the COTR. The FOIA Officer for the 

agency with programmatic responsibility will determine the reliability of the records.    The 

District will reimburse the Contractor for the costs of searching and copying the records in 

accordance with D.C. Official Code § 2-532 and Chapter 4 of Title 1 of the D.C. Municipal 

Regulations.  

 

I.15 AMERICANS WITH DISABILITIES ACT OF 1990 (ADA): 

During the performance of the contract, the Contractor and any of its subcontractors shall comply 

with the ADA.  The ADA makes it unlawful to discriminate in employment against a qualified 

individual with a disability. See 42 U.S.C. 12101 et seq. 
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I.17 SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED: 

 

During the performance of the contract, the Contractor and any of its subcontractors shall comply 

with Section 504 of the Rehabilitation Act of l973, as amended.  This Act prohibits 

discrimination against disabled people in federally funded program and activities. See 29 U.S.C. 

794 et seq. 

 

I.18 ENVIRONMENTALLY PREFERABLE PAINT PRODUCTS: 

 

I.18.1   Environmentally Preferable Products Goals 

 

I.18.1.1 The District is seeking contractors to provide environmentally preferable and 

effective paint products that support the District’s environmentally preferable 

purchasing (EPP) contracting initiative.  

I.18.1.2 Environmentally preferable products are products and services that have a lesser 

or reduced effect on human health and the environment when compared with 

competing products or services that serve the same purpose. This comparison 

considers the life cycle of the product from raw  material acquisition, production, 

manufacturing, packaging, distribution, re-use, operation, maintenance and 

disposal. 

 

I.18.2 PAINT ENVIRONMENTAL REQUIREMENTS 

 

I.18.2.1 The requirements and restrictions contained in this clause shall apply to all 

architectural and anti-corrosive paints used during the course of this contract. 

I.18.2.2 Due to the documented health risks associated with high Volatile Organic 

Compound (VOCs) levels, the Contractor shall use only paint and paint products 

that do not exceed the maximum allowable VOC content in the table below for 

each type of paint: 

 

Product Type Type of Paint VOCs (grams/liter) VOCs (pounds/gallon) 

    

Category I        Interior   

 Architectural   

        a.   Flat 50 g/l 0.42 lb/gal 

 b.   Non-Flat 150 g/l 1.25 lb/gal 

    

Category II        Exterior   

 Architectural   

         a.   Flat 100 g/l 0.83 lb/gal 

         b.   Non-Flat 200 g/l 1.66 lb/gal 

    

Category III Anticorrosive   

 a.   Flat 250 g/l 2.1 lb/gal 

 b.   Semi-Gloss 250 g/l 2.1 lb/gal 

 c.   Gloss 250 g/l 2.1 lb/gal 

  

I.18.3 PROHIBITED PAINT COMPONENTS 
 

I.18.3.1 Paints often contain inorganic and organo-metallic components used as 

preservatives, additives and pigments.  The following is a list of organic 

compounds and components prohibited under this contract: 



Renovation of 6
th

 Floor OAG Offices at OJS  Solicitation Number: DCAM-12-CS-0068  

 56 

   

           1,1,1 Trichloroethane   Formaldehyde  

1,2 Dichlorobenzene   Hexavalent chromium   

Acrolein    Isophorone 

Acrylonitrile    Lead 

Antimony    Mercury 

Benzene    Methylene chloride 

Butyl benzyl phthalate   Methyl ethyl ketone 

Cadmium    Mehtyl isobutyl ketone  

Di (2-ethylhexyl) phthalate  Naphthalene 

Dimethyl phthalate   Toluene (Methylbenzene) 

Di-n-butyl phthalate   Vinyl Chloride 

Ethylbenzene      

 

I.18.4    PACKAGING 

 I.18.4.1   Paint cans and their components shall not be fabricated with lead. 

I.18.5  PRODUCT SAFETY 

I.18.5.1 A contractor shall be responsible for: 

 

(a)  Any damage to personnel, buildings, furniture or equipment directly 

 traceable to their use of prohibited paint. 

(b)   Evacuating and warning individuals that might be affected by any spills or 

leakages directly traceable to their use of prohibited paint. 

(c) Any spills or leaks that occur during the use or transportation of their 

products.  

(d) Paying the cleanup cost for any spills or leaks that occur while they are 

unloading, transporting or otherwise using their products. 

I.19 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS: 

 

I.19.1 Environmentally Preferable Products Goals 

I.19.1.1 The District is seeking contractors to provide environmentally preferable and 

effective solvent products that support the District’s environmentally preferable 

purchasing (EPP) contracting initiative. 

I.19.1.2 Environmentally preferable products are products and services that have a lesser 

or reduced effect on human health and the environment when compared with 

competing products or services that serve the same purpose.  This comparison 

considers the life cycle of the product from raw material acquisition, production, 

manufacturing, packaging, distribution, re-use, operation, maintenance and 

disposal. 

 

I.19.2 Environmentally Preferable Solvent Products 

I.19.2.1 Solvents are fluids or a mixture of fluids capable of dissolving substances to 

produce compositions for industrial value. 

I.19.2.2 Solvent products subject to the requirements of this clause include, but are not 

limited to, the following classes:    
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(a) Alcohols.  Alcohols are solvents that dissolve substances such as shellacs, 

vinyls, acrylics, epoxies and silicones.   

(b) Aliphatic Hydrocarbons.  Aliphatic hydrocarbons are solvents often found 

in coatings and insecticides. Commonly used as degreasers and 

 solvents for acrylics and epoxies.  Common aliphatics include mineral 

spirits, paint thinner, petroleum distillates, VM&P Naphtha, kerosene, 

gasoline and heptane (all of which are extremely flammable). 

(c) Aromatic Hydrocarbons.  Aromatic hydrocarbons are substances used in 

printing, fiberglass-reinforced products, glues and veneers.  Common 

 aromatics include toluene (toluol), xylene (xylol), coal-tar naphtha, 

styrene and benzene. 

(d) Chlorinated Hydrocarbons. Chlorinated hydrocarbons are commonly used degreasers, 

dry cleaning agents, rubber solvents and paint strippers found in coatings, resins and tars.  

Common chemicals in this class include perchloroethylene, methylene chloride, carbon 

tetrachloride, methyl chloroform and trichloroethylene. 

(e) Glycols. Glycols, which are water-soluble solvents used as lubricants, are 

found   incosmetics, coatings, resins and dyes.  Glycol ethers include 

butyl cellusolve (2-butoxyethanol), cellusolve (2- ethoxyethanol), methyl 

cellusolve (2-methoxyethanol), and cellusolve acetate (2-ethoxyethyl 

acetate).  Most common glycol ethers are combustible. 

(f) Esters.  Esters have differing chemical properties depending on their use 

including methyl formate, ethyl acetate, isopropyl acetate, methyl acetate, 

secamylacetate, and isoamyl acetate (banana oil). 

(g) Ethers.  Ethers are ingredients in dyes, resins, waxes, cellulose nitrate and 

fuels, including ethyl ether, tetrahydrofuran, dioxane and isopropyl ether. 

(h) Ketones.  Ketones are solvents for dyes, resin and waxes that are used to 

anufacture plastics, synthetic fibers, explosives, cosmetics and medicines.  

Some examples of ketones include acetone, methyl ethyl ketone, 

cyclohexanon  and isophorone.  

(i) Other Solvents.  Other types of solvents include Freon, turpentine, 

dimethylformamide and carbon disulfide. 

 

I.19.3 SOLVENT ENVIRONMENTAL REQUIREMENTS - THE CONTRACTOR 

SHALL AVOID THE FOLLOWING HAZARDS WHEN USING SOLVENT 

PRODUCTS DURING THE PERFORMANCE OF THIS CONTRACT:   

 

I.19.3.1 Health Hazards  

(a)   Bodily Contact - The Contractor shall not use solvent products that irritate or 

harm the skin, eyes, nose and throat from direct contact with the solvents; 

(b) Inhalation – The Contractor shall not use solvent products that when inhaled 

causes headaches, nausea, vomiting and dizziness from contact with the 

solvents; and, 

(c) Ingestion – The Contractor shall not use solvent products that if ingested or 

exposed to for a period of time cause damage to the brain, liver, kidney, 

respiratory system and nervous systems.  

I.19.3.2 Physical Hazards 
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(a)  Flammable materials are substances that will easily ignite, burn and serve as 

fuel for a fire.  The flash point is the lowest temperature at which a liquid 

gives off enough vapors which, when mixed with air, can be easily ignited by 

a spark. The lower the flash point, the greater the risk of fire or explosion. 

(b) The Contractor shall not use solvent products that are a potential fire hazard 

or have a low flash point.  A solvent is flammable and a serious fire hazard if 

its flash point is below 37.8C (100F).   

 I.19.4   Prohibited Solvents  

I.19.4.1 The following solvent products are recognized by the National Institute for 

Occupational Safety and Health (NIOSH) as carcinogens, ozone-depleting 

solvents or as reproductive hazards in the workplace and shall not be used:  

         

  Benzene    Carbon tetrachloride   

        Trichloroethylene   1,1,2,2-tetrachloroethane 

       2-methoxyethanol   2-ethoxyethanol 

      Methyl chloride    Trichlorotrifluoroethane 

        Chlorinated Fluorocarbon Compounds   

  

I.19.5 Packaging Reduced/Recyclable 

I.19.5.1 If possible, the Contractor shall use products that are in reusable, refillable, or 

recyclable containers or are otherwise made from recycled content products. 

I.19.5.2 No products shall be delivered in aerosol cans. 

I.19.5.3 All products must be available in non-aerosol containers such as ready-to-use 

pump action sprays, air-charged refillable containers, or spray bottles. 

     

I.19.6   Product Safety 

I.19.6.1   The Contractor shall be responsible for: 

 

(a)   Any damage to personnel, buildings, furniture or equipment directly 

traceable to their use or transportation of prohibited products. 

(b)   Any spills or leaks that occur during the use or transportation of their 

products. 

(c)   Evacuating and warning individuals that might be affected by any spills 

or leaks that occur when their products are being used or transported.   

(d)  Paying the cleanup cost for any spills or leaks that occur while they are 

using or transporting their products. 

I.20 WAY TO WORK AMENDMENT ACT OF 2006 

 I.20.1   Except as described in I.20.8 below, the Contractor shall comply with Title I of the Way 

to Work Amendment Act of 2006, effective June 9, 2006, (D.C. Law 16-118, D.C. 

official Code §2-220.01 et seq.) (“Living Wage Act of 2006”) for contracts for services in 

the amount of $100,000 or more in a 12-month period.   

I.20.2 The Contractor shall pay its employees and subcontractors who perform services under 

the contract no less than the current living wage published on the OCP website at 

www.ocp.dc.gov.  
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I.20.3 The Contractor shall include in any subcontract for $15,000 or more a provision requiring 

the subcontractor to pay its employees who perform services under the contract no less 

than the current living wage rate. 

 

I.20.4 The Department of Employment Services may adjust the living wage annually and the 

OCP will publish the current living wage rate on its website at www.ocp.dc.gov. 

 

I.20.5 The Contractor shall provide a copy of the Fact Sheet attached as J.4 to each employee 

and subcontractor who performs services under the contract. The Contractor shall also 

post the Notice attached as J.4 in a conspicuous place in its place of business. The 

Contractor shall include in any subcontract for $15,000 or more a provision requiring the 

subcontractor to post the Notice in a conspicuous place in its place of business. 

 

I.20.6 The Contractor shall maintain its payroll records under the contract in the regular course 

of business for a period of at least three (3) years from the payroll date, and shall include 

this requirement in its subcontracts for $15,000 or more under the contract.  

 

I.20.7 The payment of wages required under the Living Wage Act of 2006 shall be consistent 

with and subject to the provisions of D.C. Official Code §32-1301 et seq. 

 

I.20.8 The requirements of the Living Wage Act of 2006 do not apply to:  

 

(1)   Contracts or other agreements that are subject to higher wage level determinations 

required by federal law; 

(2)   Existing and future collective bargaining agreements, provided, that the future 

collective bargaining agreement results in the employee being paid no less than the 

established living wage;  

(3)   Contracts for electricity, telephone, water, sewer or other services provided by a 

regulated utility; 

(4)   Contracts for services needed immediately to prevent or respond to a disaster or 

eminent threat to public health or safety declared by the Mayor;  

(5)  Contracts or other agreements that provide trainees with additional services 

including, but not limited to, case management and job readiness services; provided 

that the trainees do not replace employees subject to the Living Wage Act of 2006; 

 

(6)   An employee under 22 years of age employed during a school vacation period, or 

enrolled as a full-time student, as defined by the respective institution, who is in 

high school or at an accredited institution of higher education and who works less 

than 25 hours per week; provided that he or she does not replace employees subject 

to the Living Wage Act of 2006; 

(7)  Tenants or retail establishments that occupy property constructed or improved by 

receipt of government assistance from the District of Columbia; provided, that the 

tenant or retail establishment did not receive direct government assistance from the 

District; 

(8)  Employees of nonprofit organizations that employ not more than 50 individuals and 

qualify for taxation exemption pursuant to section 501(c)(3) of the Internal Revenue 

Code of 1954, approved August 16, 1954 (68A Stat. 163; 26 U.S.C. § 501(c)(3); 

http://www.ocp.dc.gov/
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(9)   Medicaid provider agreements for direct care services to Medicaid recipients, 

provided, that the direct care service is not provided through a home care agency, a 

community residence facility, or a group home for mentally retarded persons as 

those terms are defined in section 2 of the Health-Care and Community Residence 

Facility, Hospice, and Home Care Licensure Act of 1983, effective February 

 24, 1984 (D.C. Law 5-48; D.C. Official Code § 44-501); and 

(10)  Contracts or other agreements between managed care organizations and the Health 

Care Safety Net Administration or the Medicaid Assistance Administration to 

provide health services. 

 

I.20.9 The Mayor may exempt a contractor from the requirements of the Living Wage Act of 

2006, subject to the approval of Council, in accordance with the provisions of Section 

109 of the Living Wage Act of 2006. 

 

I.21 GOVERNING LAW 

 

 This contract, and any disputes arising out of or related to this contract, shall be governed by, and 

construed in accordance with, the laws of the District of Columbia. 
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SECTION J:  ATTACHMENTS 

Attachment J.1 can be obtained as noted in Section C.3 of this Solicitation. Attachments J.2 through J.5 

can be found along with this Solicitation on the DGS website. Attachments J.6 through J.9 are not 

physically attached to this Solicitation, are incorporated by reference and are listed with a link to the 

location where they may be found. Offerors shall fill out all required forms in their entirety. For 

Incorporation and Order of Precedence see Section I.11. 

 

Attachment 

Number 
Document 

J.1 
Drawings titled OAG 6th Floor, 441 4th Street, N.W, Washington, D.C., 

20001,dated 11/9/2011 

J.2 
Government of the District of Columbia Standard Contract Provisions For Use With 

Specifications for District of Columbia Construction Projects revised March 2011 

J.3 
U.S. Department of Labor Wage Determination DC100004 Modification 26, dated 

11/11/11 

J.4 
Way to Work Amendment Act of 2006 - Living Wage Notice and Fact Sheet 

 

J.5 
Construction Contractor’s Performance Evaluation Guidelines & Forms 

 

J.6 
Tax Certification Affidavit, available at www.ocp.dc.gov click on “Solicitation 

Attachments” 

J.7 
First Source Employment Agreement, available at www.does.dc.gov click on “First 

Source” and then on “First Source Employment Agreement Form” 

J.8 

Office of Local Business Development Equal Employment Opportunity Information 

Report and Mayor’s Order 85-85, available at www.ocp.dc.gov click on 

“Solicitation Attachments” 

J.9 

 

Cost/Price Certification and Data Package 

available at www.ocp.dc.gov click on “Solicitation Attachments” 

  

  

  

http://www.ocp.dc.gov/
http://www.does.dc.gov/
http://www.ocp.dc.gov/
http://www.ocp.dc.gov/
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SECTION K:  CERTIFICATIONS, REPRESENTATIONS AND OTHER  

STATEMENTS OF OFFERORS 

 

K.1 Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-

Lower Tier Covered Transaction 

 

K.2 Certification of Independent Price Determination 

 

K.3 Payment to Subcontractor and Suppliers Certification 

 

K.4 Subcontracting Plan 

 

K.5 Offer Bond 

 

K.6 Employment Agreement 

 

K.7 Certification under “Buy American Act” (applicable to purchase of material and 

equipment) 

 

K.8 Certification as to Type of Business Organization 
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K.1 

 

CERTIFICATION REGARDING DEBARMENT 

SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 

LOWER TIER COVERED TRANSACTION 
 
 

 

          , being duly sworn (or 
 (President or Authorized Official of Offeror) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, 
(the Company) or any person associated therewith in the capacity of (owner, partner, director, 
officer, principal investigator, project director, manager, auditor, or any position involving the 
administration of federal funds): 

is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility 
under any Federal, District or State statutes; 

has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, 
District or state agency within the past three (3) years; 

does not have a proposed debarment pending; and 

has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of 
competent jurisdiction in any matter involving fraud or official misconduct within the past three (3) 
years. 

Exceptions will not necessarily result in denial of award, but will be considered in determining 
acceptability of offeror.  For any exception noted, indicate below to whom it applies, initiating 
agency, and dates of action.  Providing false information may result in criminal prosecution or 
administrative sanctions. 
             

       _______________________________ 
      Contractor     President or Authorized Official 
 

                 
        Date                 Title 

 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act 
of 1986 (Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  day          

 
At          
 City and State 
 

             
  
Notary Seal        Notary Public 
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K.2 
 

CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
 

A. Each signature of the Offeror is considered to be a certification by the signatory that: 
 

(a) The prices in this Offer have been arrived at independently, without, for the 

purpose of restricting competition, any consultation, communication, or 

agreement with any Offeror or competitor relating to: 
 

(i) those prices 

(ii) the intention to submit a Offer, or 

(iii) the methods or factors used to calculate the prices in the Offer; 
 

(b) The prices in this Contract have not been and will not be knowingly disclosed 

by the Offeror, directly, to any other Offeror or competitor before Contract 

opening unless otherwise required by law; and 
 

(c )  No attempt has been made or will be made by the Offeror to induce any other 

concern to submit or not to submit a Offer for the purpose of restricting 

competition. 
 

B.   Each signature on the offer is considered to be a certification by the signatory that the 

signatory; 

 

(a) Is the person in the Offeror’s organization responsible for determining the prices 

being offered in this Offer, and that the signatory has not participated and will not 

participate in any action contrary to subparagraphs A(a) through A(c) above; or 

 

(i)   Has been authorized, in writing, to act as agent for the following 

principals in certifying that those principals have not participated, and 

will not participate in any action contrary to subparagraphs A(a) 

through A(c) above: 

 

         _______________________________________________________________ 

(insert full name of person(s) in the organization responsible for determining 

the prices offered in this Contract and the title of his or her position in the 

Offeror’s organization); 

 

 (ii)   As an authorized agent, does certify that the principals named in 

subsection B(2)(i) above have not participated, and will not 

participate, in any action contrary to subparagraphs A(a) through A(c) 

above; and 

(iii)   As an agent, has not participated, and will not participate, in any action 

contrary to subparagraphs A(a) through A(c) above. 

C. If the Offeror deletes or modifies subparagraph A (b) above, the Offeror must furnish 

with its offer a signed statement setting forth in detail the circumstances of the 

disclosure. 
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K.3 

 

PAYMENT TO SUBCONTRACTORS AND SUPPLIERS CERTIFICATE 

 

The Contractor, prior to receiving a progress payment, shall submit to the COTR, certification 

that the Contractor has made and will make timely payments to his/her subcontractors and 

suppliers per his/her contractual arrangements with them. 

 

The certification must be accompanied by a list of all subcontractors and suppliers who will 

receive payment from the invoice and the dollar amount.  Payment will not be made until the 

Prime Contractor submits this information. 

 

Certification shall be made on the following standard form. 

 

To:  

Brian Hanlon,  

   Interim Director 

 Department of General Services (DGS) 

2000 14
th

 Street, N.W. - 8
h
 Floor   

Washington, D.C.  20009 

  Telephone: 202-727-3770 

e-mail: Brian.Hanlon@dc.gov 

 

 

I hereby certify: 

 

I have made and/or will make timely payments to all my subcontractors and suppliers per my 

contractual arrangements with them. 

 

  

             

       Contractor/Company Name 

 

             

           Signature of Official 

 

             

                  Date     Title 

 

 

 

 

 

 

 

 

 

 

mailto:Brian.Hanlon@dc.gov
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K.4                                       SUBCONTRACTING PLAN               Page 1 of 2 
     PRIME CONTRACTOR INFORMATION: 
 
Company:      

Street Address:       

City & Zip Code: :       

Phone Number:     Fax:    

Email Address:      
 

 
Solicitation Number:        
 
Contractor’s Tax ID Number:     

Caption of Plan:        

        

        

Duration of the Plan: From     to    

Total Prime Contract Value: $   .   

Amount of Contract (excluding the cost of  

materials, goods, supplies and equipment) $  .  

Amount of all Subcontracts:$      

LSDBE Total:$   .   equals    % 
            LSDBE Subcontract Value                           Percentage Set Aside 

 

 
Project Name:       
 
Address:        
 
       
 
Project Descriptions:      

       

       

 

 

 (List each subcontractor at any tier that will be awarded a subcontract to meet your total set aside goal.) 
 

CERTIFICATIONS 
 

The prime contractor shall attach a notarized statement including the following: 
 

a. A description of the efforts the prime contractor will make to ensure that LBEs, DBEs, ROBs, SBEs, LRBs, or DZEs will have an 
equitable opportunity to compete  for subcontracts; 

b. In all subcontracts that offer further subcontracting opportunities, assurances that the prime contractor will include a statement, 
approved by the CO,   that the subcontractor will adopt a subcontracting plan similar to the subcontracting plan required by the contract; 

c. Assurances that the prime contractor will cooperate in any studies or surveys that may be required by the CO, and submit periodic reports, 
as  requested by the CO, to allow the District to determine the extent of compliance by the prime contractor with the subcontracting plan; 

d. Listing of the type of records the prime contractor will maintain to demonstrate procedures adopted to comply with the requirements set 

forth in the subcontracting plan, and include assurances that the prime contractor will make such records available for review upon the 
District’s request; and 

e. A description of the prime contractor’s recent efforts to locate LBEs, DBEs, SBEs, DZEs, LRBs, and ROBs, and to award 
subcontracts to them.  

FOR CO USE ONLY 
 

  
 

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

PERSON PREPARING THE SUBCONTRACTING PLAN:  
 
Name:         
                     (Print) 
Telephone Number: (        )     -     
 
Fax Number: (        )     -     

Email Address:        

 

 
 
Signature:        
 
Title:          
 
Date:          

 

Date Plan Received by CO:        

Report:   Acceptable              Not Acceptable      Contract Number:  DCAM-12-CS-0068     
 
Brian Hanlon                           
Name of CO                                                             Signature   Date 
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( 
SUBCONTRACTORS LIST CONTINUED)              Page 2 of 2 

 (List each subcontractor that will be awarded a subcontract to meet your total set aside goal.) 

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts) 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION: 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      

 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st

, 2
nd

, 3rd 

LSDBE Certification Number:       
 

Certification Status:  

(check all that apply) 
SBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
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K.5 

 

GOVERNMENT OF THE DISTRICT OF COLUMBIA 

 
OFFER BOND 

(See Instructions on 2
nd

 page) 

Date Bond Executed: 

 (Must Not be Later Than Offer Opening Date) 

PRINCIPAL (Legal Name and Address)  TYPE OF ORGANIZATION ("X") 

[ ] INDIVIDUAL                        [ ] PARTNERSHIP 

[ ] JOINT VENTURE                [ ] CORPORATION 

 STATE OF INCORPORATION 

 PENAL SUM OF BOND 

SURETY(IES) (Name(s) and Address(es))  AMOUNT NOT TO EXCEED 5% OF 

OFFER 

 
MILLION(S) 
 

THOUSAND(S) HUNDRED(S) CENTS 

 OFFER IDENTIFICATION 

 OFFER 

OPENING DATE 

 

 INVITATION NO. 

  

 

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the District of Columbia Government, a 

municipal corporation, hereinafter called "the District", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, and 

successors, jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum 

"jointly" and "severally" only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety bonds itself, jointly 

and severally with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit of liability is indicated, 

the limit of liability shall be the full amount of the penal sum. 

 

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the offer identified above.  NOW THEREFORE, if the 

Principal shall not withdraw said offer within the period specified therein after the receipt of the same, or, no period be specified, within ninety (90) 

calendar days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after being called 

upon to do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance and proper 

fulfillment of the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for in such Contract 

or, in the event of withdrawal of said offer, within the period specified, or the failure to furnish such bond within the time specified, if the Principal shall 

pay the District the difference between the amount specified in said offer and the amount for which the District may procure the required work and/or 

supplies, if the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to remain in full force and 

virtue.  Each Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for acceptance of the offer that the 

Principal may grant to the District, notice of which extension(s) to Surety (ies) being hereby waived: Provided that such waiver of notice shall apply only 

with respect to extensions aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the offer. 

 

IN WITNESS WHEREOF, the Principal and Surety (ies) have executed this offer bond and have affixed their seals on the date set forth above. 
 

PRINCIPAL 

1.  SIGNATURE 
 

                         Seal 

1.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 

2.  SIGNATURE 

 

                         Seal 

2.  ATTEST Corporate 

Seal 

 Name & Title (typed) 

 

 

Name & Title (typed) 
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 CERTIFICATE AS TO CORPORATION 

 

 
 

 

 

 

 

I, ____________________________________________, certify that I am____________________________________________, 

Secretary of the Corporation, named as Principal herein, that _________________________________, who signed this bond, on 

behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond 

was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its 

corporate powers.  
                             _______________________________                                                  
                                            Secretary of Corporation  
 
 SURETY(IES) 

1.  Name & Address (typed) 
 

 

State of Inc. Liability 

Limit 
Corpor

ate 

Seal 

 Signature of Attorney-in-Fact 
 

 

Attest (Signature) 

    Name & Address (typed) 
 

 Name & Address (typed) 

 

 
1.  Name & Address (typed) 
 

State of Inc. Liability 

Limit 

 

 
Corpora

te 

Seal 
 

 

 

 Signature of Attorney-in-Fact 
 

Attest (Signature) 

 

 
 Name & Address (typed) 
 

 Name & Address (typed) 

 

 
INSTRUCTIONS 

 
1.  This form shall be used whenever a offer guaranty is required in connection with construction, alteration and repair work. 

2.  Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the 

face of this form.  If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence 

of authority must be furnished.  Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of 

Directors,  or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed 

thereto.  CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.  

3.  Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of 

approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance 

Administration,  Department of Consumer and Regulatory Affairs, to do business in the District of Columbia.  The surety shall 

attach hereto an adequate Power-Of-Attorney for each representative signing the bond.  

4.  Corporations executing the bond shall affix their Corporate Seals.  Individuals shall sign full first name, middle initial and last 

      name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”.  If executed in 

      Maine or New Hampshire, an adhesive seal shall be affixed.  

5.   Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it, 

and all members of the firm shall execute the bond as individuals.  Each signature must be witnessed by two persons and 

addresses supplied. 
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K.6 

 

EMPLOYMENT AGREEMENT 
 
 

For all new employment resulting from this contract or subcontracts hereto, as defined in 

Mayor’s Order 83-265 and implementing instructions, the Contractor shall use its best efforts to 

comply with the following basic goal and objectives for utilization of bona fide residents of the 

District of Columbia in each project’s labor force: 

 

at least fifty-one (51) percent of apprentices and trainees employed shall be residents of 

the District of Columbia registered in programs approved by the District of Columbia 

Apprenticeship Council. 

 

The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a 

result of this contract.  The DOES shall be the Contractor’s first source of referral for qualified 

apprentices and trainees in the implementation of employment goals contained in this clause. 

 

 

 

              

Date        Authorized Signature
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K.7 

 

BUY AMERICAN CERTIFICATION 

 

The Offeror hereby certifies that each end product, except the end products listed below, is a 

domestic end product, and that components of unknown origin are considered to have been 

mined, produced, or manufactured outside the United States. 

 

 

  ___________________________________________________ 

    EXCLUDED END PRODUCTS 

 

 

  ____________________________________________________ 

    COUNTRY OF ORIGIN 
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K.8 

 

TYPE OF BUSINESS ORGANIZATION 

 

The Offeror, by checking the applicable box, represents that  

 

(1)  It operates as: 

 

           a corporation incorporated under the laws of the State of ____________________ 

           an individual, 

           a partnership, 

           a nonprofit organization, or 

           a joint venture; or 

 

(2)  If the Offeror is a foreign entity, it operates as: 

 

           an individual, 

           a joint venture, or 

           a corporation registered for business in ______________________ 

(Country) 
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SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO OFFERORS 

 

L.1 SITE VISIT AND PRE-OFFER CONFERENCE:  

 

Prospective offerors must attend a pre-offer conference/site visit of the proposed work to inspect 

and familiarize themselves with the extent of the work.  Failure to thoroughly investigate said job 

conditions will not be accepted as a proper basis for considering an alleged error in offer or for 

payment of extras under, or revision to, the contract or in any other way as grounds for asserting a 

claim against the District.   

 

L.1.1 A pre-proposal conference to discuss the contents of this solicitation and other pertinent 

matters will be held preceding the site visit (see L.1.2) on December 22, 2011at 11:30 

AM at the following address: 

 

   Office of the Attorney General 

441 4
th
 Street, NW, Sixth Floor  

  Washington, DC, 20001 

 

L.1.2 A site visit is scheduled following the pre-offer conference, at the same location as 

above.  

                      

L.1.3 Prospective offerors will be given an opportunity to ask questions regarding this 

solicitation at the conference. The purpose of the conference is to provide a 

structured and formal opportunity for the District to accept questions from offerors 

on the solicitation document as well as to clarify the contents of the solicitation. 

Attending offerors must complete the Pre-Offer Conference Attendance Roster at the 

conference so that offeror attendance can be properly recorded.  

 

L.1.4  Impromptu questions will be permitted and spontaneous answers will be provided at 

the District’s discretion.  Verbal answers given at the pre-offer conference are only 

intended for general discussion and do not represent the Department’s final position.  

All oral questions must be submitted in writing following the close of the pre-offer 

conference but no later than five working days after the pre-offer conference in order 

to generate an official answer. Official answers will be provided in writing to all 

prospective offerors who are listed on the official offeror’s list as having received a 

copy of the solicitation.  Answers will also be posted on the DGS website at 

www.dgs.dc.gov.  

                  

L.2 POST AWARD CONFERENCE: 

 

A post award conference with the Contractor is required.  It will be scheduled within 10 

calendar days after the date of contract award.  The Contractor will be notified of the exact 

date and time.  The conference will be held at the following address:  

  

 Department of General Services 

 Contracting and Procurement Division 

 2000 14
th

 Street, NW – 5
th

 Floor 

 Washington, D. C.  20009 

http://www.dgs.dc.gov/
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L.3 CONTRACT AWARD: 

L.3.1   The District intends to award a single contract resulting from this solicitation to the 

responsible offeror whose offer conforming to the solicitation will be most advantageous 

to the District, cost or price, technical and other factors, specified elsewhere in this 

solicitation considered. 

 

L.3.2 Initial Offers  

The District may award a contract on the basis of initial offers received, without 

discussion.  Therefore, each initial offer should contain the offeror’s best terms from a 

standpoint of cost or price, technical and other factors. 

L.4 PROPOSAL FORM, ORGANIZATION AND CONTENT: 

 

L.4.1    Offerors shall submit one (1) signed original plus four (4) copies of the written 

proposals in two separate parts, titled "Technical Proposal" and "Price Proposal".  

Proposals shall be typewritten in 12 point font size on 8.5” by 11” bond paper.   

Telephonic, telegraphic, and facsimile proposals will not be accepted.  Each proposal 

shall be submitted in a sealed envelope conspicuously marked:  

 

"Proposal in Response to Solicitation No. DCAM-12-CS-0068, Renovation of 6
th

 

Floor OAG Offices at OJS" 

Offerors are directed to the specific proposal evaluation criteria found in Section M of 

this solicitation, Evaluation Factors. The offeror shall respond to each factor in a way that 

will allow the District to evaluate the offeror’s response.  The offeror shall submit 

information in a clear, concise, factual and logical manner providing a comprehensive 

description of program and services and delivery thereof. The information requested 

below for the technical proposal shall facilitate evaluation for all proposals.  The 

technical proposal must contain sufficient detail to provide a clear and concise response 

fully reflecting the manner in which the offeror proposes to fully meet the requirements 

in Section C. 

 

L.5 PROPOSAL SUBMISSION DATE AND TIME, AND LATE SUBMISSIONS, LATE 

MODIFICATIONS, WITHDRAWAL OR MODIFICATION OF PROPOSALS AND LATE 

PROPOSALS 

Proposals must be submitted no later than 2:00 P.M. local time on January 6, 2012.  

 L.5.1    Proposal Submission  

Proposals must be submitted no later than January 6, 2012 to 2000 14
th
 Street, NW, 3

rd
 Floor Offer Room, 

Washington DC 20009.   Proposals, modifications to proposals, or requests for withdrawals that are 

received in the designated District office after the exact local time specified above, are "late" and shall be 

considered only if they are received before the award is made and one (1) or more of the following 

circumstances apply: 

 

(a) The proposal or modification was sent by registered or certified mail not later than the 

fifth (5th) day before the date specified for receipt of offers; 

(b) The proposal or modification was sent by mail and it is determined by the CO that the 

late receipt at the location specified in the solicitation was caused by mishandling by the 

District, or 

(c) The proposal is the only proposal received or;  
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(d) The Contracting Officer determines that the additional competition is in the best interest 

of the District.   

L.6 WITHDRAWAL OR MODIFICATION OF OFFERS: 

A Offeror may modify or withdraw its proposal upon written, telegraphic notice, or facsimile 

transmission if received at the location designated in the solicitation for submission of offers, 

but not later than the closing date and time for receipt of proposals. 

L.7 LATE SUBMISSIONS, LATE MODIFICATIONS, AND LATE WITHDRAWALS: 

 L.7.1   Offers, modifications to offers, or requests for withdrawals that are received in the 

designated District office after the exact local time specified above, are "late" and shall be 

considered only if they are received before the award is made and one (1) or more of the 

following circumstances apply: 

L.7.1.1  The offer or modification was sent by registered or certified mail no later 

than the fifth (5th) calendar day before the date specified for receipt of offers; 

or 

L.7.1.2 The offer or modification was sent by mail and it is determined by the CO 

that the late receipt at the location specified in the solicitation was caused by 

mishandling by the District after receipt. 

L.7.2   Postmarks 

The only acceptable evidence to establish the date of a late proposal, late 

modification or late withdrawal sent either by registered or certified mail shall be a 

U.S. or Canadian Postal Service postmark on the wrapper or on the original receipt 

from the U.S. or Canadian Postal Service.  If neither postmark shows a legible date, 

the proposal, modification or withdrawal shall be deemed to have been mailed late.  

When the postmark shows the date but not the hour, the time is presumed to be the 

last minute of the date shown.  If no date is shown on the postmark, the proposal shall 

be considered late unless the Offeror can furnish evidence from the postal authorities 

of timely mailing. 

 L.7.3    Late Submissions 

 A late proposal, late request for modification or late request for withdrawal shall not 

be considered, except as provided in this section. 

 L.7.4 Late Proposals 

 A late proposal, late modification or late withdrawal of a proposal that is not 

considered shall be held unopened, unless opened for identification, until after award 

and then retained with unsuccessful proposals resulting from this solicitation. 

 L.7.5 Late Modifications 

A late modification of a successful proposal that makes its terms more favorable to 

the District shall be considered at any time it is received and may be accepted.  

L.8   HAND DELIVERY OR MAILING OF OFFERS TO: 

    Department of General Services 

   Contracting and Procurement Division 

  2000 14
th

 Street, N.W. 

  3
rd

 Floor Offer Room   

  Washington, DC  20009                               
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L.10 EXPLANATION TO PROSPECTIVE OFFERORS 

If a prospective offeror has any questions relating to this solicitation, the prospective offeror 

shall submit the question in writing to the CO. The prospective offeror shall submit questions 

no later than ten (10) days prior to the closing date and time indicated for this solicitation.  

The District will not consider any questions received less than ten (10) days before the date 

set for submission of proposals.  The District will furnish responses promptly to all 

prospective offerors.  An amendment to the solicitation will be issued if the CO decides that 

information is necessary in submitting offers, or if the lack of it would be prejudicial to any 

prospective offeror.  Oral explanations or instructions given by District officials before the 

award of the contract will not be binding.   

Amendments, if any, will be posted on the DGS website. Vendors are responsible for 

checking the DGS website daily in the event that amendments are made to a solicitation. 

(www.dgs.dc.gov) 

L.11 FAILURE TO SUBMIT OFFERS: 

Recipients of this solicitation not responding with a offer should not return this solicitation.  

Instead, they should advise the DGS, CO, Contracts & Procurement Division 2000 14th 

Street, N.W., 5
th
 Floor, Washington, DC 20001, by letter or postcard whether they want to 

receive future solicitations for similar requirements.  It is also requested that such recipients 

advise the CO, of the reason for not submitting a offer in response to this solicitation.  If a 

recipient does not submit a offer and does not notify the CO that future solicitations are 

desired, the recipient's name may be removed from the applicable mailing list. 

L.12 RESTRICTION ON DISCLOSURE AND USE OF DATA 

 

L.12.1 Offerors who include in their proposal data that they do not want disclosed to the 

public or used by the District except for use in the procurement process shall mark 

the title page with the following legend: 

  "This proposal includes data that shall not be disclosed outside the District and shall 

not be duplicated, used or disclosed in whole or in part for any purpose except for use 

in the procurement process. 

  If, however, a contract is awarded to this offeror as a result of or in connection with 

the submission of this data, the District will have the right to duplicate, use, or 

disclose the data to the extent consistent with the District’s needs in the procurement 

process.  This restriction does not limit the District’s rights to use, without restriction, 

information contained in this proposal if it is obtained from another source.  The data 

subject to this restriction are contained in sheets (insert page numbers or other 

identification of sheets).” 

 

L.12.2 Mark each sheet of data it wishes to restrict with the following legend: 

   “Use or disclosure of data contained on this sheet is subject to the restriction on the 

title page of this proposal." 

 

L.13 PROPOSAL PROTESTS: 

Any actual or prospective offeror or contractor who is aggrieved in connection with the 

solicitation or award of a contract, must file with the D.C. Contract Appeals Board (Board) a 

protest no later than ten (10) business days after the basis of protest is known or should have 

been known, whichever is earlier.  A protest based on alleged improprieties in a solicitation 

which are apparent at the time set for receipt of initial proposals shall be filed with the Board 

http://www.dgs.dc.gov/
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prior to the time set for receipt of initial proposals.  In procurements in which proposals are 

requested, alleged improprieties which do not exist in the initial solicitation, but which are 

subsequently incorporated into the solicitation, must be protested no later than the next 

closing time for receipt of proposals following the incorporation.  The protest shall be filed in 

writing, with the Contract Appeals Board, 717 14th Street, N.W., Suite 430, Washington, 

D.C. 20004.  The aggrieved person shall also mail a copy of the protest to the Contracting 

Officer for the solicitation.   

L.14 SIGNING OF OFFERS: 

L.14.1   The Offeror shall sign the offer and print or type its name on the offer form in the 

attached Offer Form Package. Each offer must show a full business address and 

telephone number of the Offeror and be signed by the person or persons legally 

authorized to sign contracts.  Erasures or other changes must be initialed by the 

person signing the offer.  Offers signed by an agent shall be accompanied by 

evidence of that agent's authority, unless that evidence has been previously furnished 

to the CO.   

L.14.2   All correspondence concerning the offer or resulting contract will be mailed to the 

address shown on the offer in the absence of written instructions from the Offeror or 

Contractor to the contrary.  Any offer submitted by a partnership must be signed 

with the partnership name by a general partner with authority to bind the 

partnership.  Any offer submitted by a corporation must be signed with the name of 

the corporation followed by the signature and title of the person having authority to 

sign for the corporation.  Offerors shall complete and sign all Representations, 

Certifications and Acknowledgments as appropriate.  Failure to do so may result in 

an offer rejection 

L.15 UNNECESSARILY ELABORATE PROPOSALS 

Unnecessarily elaborate brochures or other presentations beyond those sufficient to present a 

complete and effective response to this solicitation are not desired and may be construed as 

an indication of the offeror's lack of cost consciousness.  Elaborate artwork, expensive paper 

and bindings, and expensive visual and other presentation aids are neither necessary nor 

desired. 

L.16 RETENTION OF PROPOSALS 

All proposal documents will be the property of the District and retained by the District, and 

therefore will not be returned to the offerors. 

L.17 PROPOSAL COSTS 

The District is not liable for any costs incurred by the offerors in submitting proposals in 

response to this solicitation.  

L.18 ELECTRONIC COPY OF PROPOSALS FOR FREEDOM OF INFORMATION ACT 

REQUESTS 

  

In addition to other proposal submission requirements, the offeror must submit an electronic 

copy of its proposal, redacted in accordance with any applicable exemptions from disclosure 

in D.C. Official Code §2-534, in order for the District to comply with §2-536(b) that requires 

the District to make available electronically copies of records that must be made public.  The 

District’s policy is to release documents relating to District proposals following award of the 

contract, subject to applicable FOIA exemption under §2-534(a)(1).    
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L.19 CERTIFICATES OF INSURANCE 

Prior to commencing work, the Contractor shall have its insurance broker or insurance 

company submit certificates of insurance giving evidence of the required coverages as 

specified in Section I.8 to: 

Brian Hanlon,  

Interim Director 

Department of General Services (DGS) 

2000 14
th

 Street, N.W. - 8
h
 Floor   

Washington, D.C.  20009 

Telephone: 202-727-3770 

e-mail: Brian.Hanlon@dc.gov 

 

 

L.20     ACKNOWLEDGMENT OF AMENDMENTS 
 

The offeror shall acknowledge receipt of any amendment to this solicitation (a) by signing 

and returning the amendment; (b) by identifying the amendment number and date in the space 

provided for this purpose in Section A, Solicitation, Offer and Award form; or (c) by letter, 

telegram or e-mail from an authorized negotiator.  The District must receive the 

acknowledgment by the date and time specified for receipt of proposals.  An offeror’s failure 

to acknowledge an amendment may result in rejection of its offer. 

 

L.21 BEST AND FINAL OFFERS 

 

If, subsequent to receiving original proposals, negotiations are conducted, all offerors within 

the competitive range will be so notified and will be provided an opportunity to submit 

written best and final offers at the designated date and time. Best and final offers will be 

subject to the Late Submissions, Late Modifications and Late Withdrawals of Proposals 

provisions of the solicitation.  After receipt of best and final offers, no discussions will be 

reopened unless the CO determines that it is clearly in the District’s best interest to do so, 

e.g., it is clear that information available at that time is inadequate to reasonably justify 

contractor selection and award based on the best and final offers received.  If discussions are 

reopened, the CO shall issue an additional request for best and final offers to all offerors still 

within the competitive range. 

 

L.22 LEGAL STATUS OF OFFEROR 
 

Each proposal must provide the following information: 

L.22.1 Name, address, telephone number and federal tax identification number of offeror; 

L.22.2  A copy of each District of Columbia license, registration or certification that the 

offeror is required by law to obtain. This mandate also requires the offeror to provide 

a copy of the executed “Clean Hands Certification” that is referenced in D.C. Official 

Code §47-2862, if the offeror is required by law to make such certification.  If the 

offeror is a corporation or partnership and does not provide a copy of its license, 

registration or certification to transact business in the District of Columbia, the 

offeror shall certify its intent to obtain the necessary license, registration or 

certification prior to contract award or its exemption from such requirements; and 

mailto:Brian.Hanlon@dc.gov
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L.22.3 If the offeror is a partnership or joint venture, the names and addresses of the general 

partners or individual members of the joint venture, and copies of any joint venture or 

teaming agreements. 

L.22.4 The District reserves the right to request additional information regarding the 

Offeror’s organizational status. 

 

L.23 FAMILIARIZATION WITH CONDITIONS 

 

Offerors shall thoroughly familiarize themselves with the terms and conditions of this 

solicitation, acquainting themselves with all available information regarding difficulties 

which may be encountered, and the conditions under which the work is to be accomplished.  

Contractors will not be relieved from assuming all responsibility for properly estimating the 

difficulties and the cost of performing the services required herein due to their failure to 

investigate the conditions or to become acquainted with all information, schedules and 

liability concerning the services to be performed. 

 

L.24 ACCEPTABLE OFFER GUARANTEES: 

L.24.1  An offer guarantee in the amount of 5% of the offer price is required with offers over 

and under $100,000.00.  If an offeror fails to provide the required offer 

guarantee, such failure will require rejection of the offer. 

 L.24.2 Types of guarantees acceptable to the District of Columbia: 

L.24.2.1A bond provided by a surety in accordance with 27 DCMR Chapter 2708. 

L.24.2.2A certified check or irrevocable letter of credit issued by an insured financial 

institution in the equivalent amount of the security; or 

L.24.2.3United States government securities that are assigned to the District which 

pledge the full faith and credit of the United States.  

L.25 ACCEPTANCE PERIOD:  

The offeror agrees that its offer remains valid for a period of ninety (90) calendar days from the 

date/time of the offer opening. However, if for administrative reasons, the District is unable to 

make an award within this time period, the CO will request the Contractor and his/her surety to 

extend the offer bond for an additional sixty (60) days. 

L.26 LOCAL OPERATING FACILITIES: 

The Contractor shall provide and maintain its own operating quarters.  Such quarters shall be 

of sufficient size and capacity and have the necessary facilities to adequately carry out the 

work to be performed under the contract. 

 

               

LOCAL ADDRESS                      LOCAL TELEPHONE NUMBER/FAX 

 

 __________________________________     ___________________________  

 CELLULAR NUMBER         EMERGENCY NUMBER 

 

  __________________________________                                                                

 EMERGENCY CONTACT PERSON 
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L.27 TECHNICAL INFORMATION: 

For technical information concerning this solicitation, please contact: 

Silvia D. Silverman 

Department of General Services 

Contract Specialist 

2000 14
th

 Street, N. W., 5
th

 Floor 

Washington, D. C.  20009 

Tel: 202-671-1359 

Fax:  202-442-9506 

E-mail: Silvia.Silverman@dc.gov 

 

L.28 TITLE OF CORRESPONDENCE, HAND DELIVERY OR MAILING OF 

SOLICITATION: 

   All contractual correspondence must be directed to: 

Brian Hanlon,  

Interim Director 

Department of General Services (DGS) 

2000 14
th

 Street, N.W. - 8
h
 Floor   

Washington, D.C.  20009 

Telephone: 202-727-3770 

e-mail: Brian.Hanlon@dc.gov 

    

L.29 OFFER DOCUMENTS: 

 

L.29.1   Persons who obtain, solicitation materials from anyone other than the District’s official 

website:  www.dgs.gov , are hereby notified that any addenda/amendments issued 

under this solicitation, and not acknowledged by an offeror could affect the offer 

amount and/or responsiveness determinations. 

L.29.2 The District Government assumes no responsibility for furnishing any addenda/ 

amendments to anyone who obtains solicitation materials through other than the official 

channels. 

L.29.3 This solicitation and any amendments/addenda to proposal documents and proposal 

materials are only available electronically from www.dgs.dc.gov , click on the 

“Solicitation” icon, and then on “List of All Opportunities”.  In the unlikely event that 

the DGS’s website is not functioning correctly or in the event that amendments to a 

solicitation are made, it is the responsibility of the supplier to check the print media 

for solicitation information or call DGS at (202) 671-1359.  Print media may include 

The Washington Post, The Washington Times, The Informer, The Afro-American, 

The Commerce Business Daily, The Washington Examiner, or El Pregonero.  

L.29.4  All Offerors downloading this solicitation from the DGS website shall submit to Silvia 

Silverman, Contract Specialist, via e-mail at Silvia.Silverman@dc.gov the following 

information: 

    a. Name of company 

    b.  Contact Person name 

    c. Telephone number 

    d. Fax number 

    e. e-mail address 

 

mailto:Brian.Hanlon@dc.gov
http://www.dgs.gov/
http://www.dgs.dc.gov/
mailto:Silvia.Silverman@dc.gov
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L.30 EXAMINATION OF OFFER DOCUMENTS AND SITE OF WORK: 

 Offerors will be held to have: 

L.30.1   Checked all measurements and visible features which would in any manner affect the 

work to be performed. 

 L.30.2 Verified conditions at the site.  

L.31 PAYMENT AND PERFORMANCE BONDS: 

In accordance with Sections B and C, Article 12, of the Standard Contract Provisions for Use 

with Specifications for District of Columbia Government Construction Projects Revised March 

2011 (Attachment J.2), at contract award, the Contractor shall provide payment bonds in an 

amount not less than 50% of the amount payable by the terms of the contract and a performance 

bond in an amount not less than 100% of the amount payable by the terms of the contract.  

L.32 GENERAL STANDARDS OF RESPONSIBILITY: 

L.32.1   The prospective Contractor  must demonstrate to the satisfaction of the District its 

capability in all respects to perform fully the contract requirements; therefore, in order to be 

determined responsible pursuant to 27 DCMR, 2200.4 (a) through (h), the prospective 

Contractor shall submit the following documentation, within five (5) days of the request by 

the District:  

 

L.32.1.1    Evidence of financial resources adequate to perform the Contract, or ability 

to obtain them; 

L.32.1.2 Evidence of ability to comply with the required or proposed delivery or 

performance schedule, taking into consideration all existing commercial 

and governmental business commitments; 

L.32.1.3 A satisfactory performance record; three (3) past performance evaluation 

forms, Attachment J.5) 

L.32.1.4 A satisfactory record of integrity and business ethics; (three (3) business 

references) 

L.32.1.5 The necessary organization, experience, accounting and operational 

controls and technical skills, or the ability to obtain them; 

L.32.1.6 Evidence of compliance with the applicable District licensing and tax laws 

and regulations; 

L.32.1.7 Evidence of the necessary production, construction and technical 

equipment and facilities or the ability to obtain them, and 

L.32.1.8 Evidence of other qualifications and eligibility criteria necessary to receive 

an award under the applicable laws and regulations. 

  

L.32.2   If the prospective Contractor fails to supply the information requested, the CO shall 

make the determination of responsibility or non-responsibility based upon available 

information.  If the available information is insufficient to make a determination of 

responsibility, the CO shall determine the prospective Contractor to be non-

responsible.  
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SECTION M - EVALUATION PREFERENCE POINTS 

 

M.1 EVALUATION FOR AWARD 
 

The contract will be awarded to the responsible Offeror whose offer is most advantageous to the 

District, based upon the evaluation criteria specified below.  Thus, while the points in the 

evaluation criteria indicate their relative importance, the total scores will not necessarily be 

determinative of the award.  Rather, the total scores will guide the District in making an 

intelligent award decision based upon the evaluation criteria. 

 

M.2 TECHNICAL RATING  

M.2.1    The Technical Rating Scale is as follows: 

Numeric Rating Adjective Description 

0 Unacceptable 

Fails to meet minimum requirements; e.g., no 

demonstrated capacity, major deficiencies which are 

not correctable; Offeror did not address the factor. 

1 Poor Major deficiencies which may be correctable. 

2 
Minimally 

Acceptable 

Minor deficiencies which may be correctable. 

3 Acceptable Meets requirements; no deficiencies. 

4 Good Exceeds some requirements; no deficiencies. 

5 Excellent 
Exceeds most, if not all requirements; no 

deficiencies. 

 

M.2.2 Each proposal will be scored on a scale of 1 to 100 points.  In addition, Offerors will be 

eligible to receive up to 12 preference points as described in M.5.2 of this RFP for 

participation by Local, Small or Disadvantaged Business Enterprises.  Thus, the 

maximum number of points possible is 112.  The contract will be awarded to the Offeror 

with the highest evaluated score. 

M.3 TECHNICAL RATING (60 Points maximum) 

The technical rating is a weighting mechanism that will be applied to the point value for each 

evaluation factor to determine the Offeror’s score for each factor.  The Offeror’s total technical 

score will be determined by adding the Offeror’s score in each evaluation factor.  The points for 

each evaluation factor is noted below. 

M.4 EVALUATION CRITERIA 

 Proposals will be evaluated based on the following evaluation factors in the manner described 

below: 

M.4.1 Experience & References (20 points) 

DGS desires to engage a Contractor with the experience necessary to perform the 

requirements as described in Section C of this RFP and Attachment J.1 of this 

solicitation.  Offerors will be evaluated on the basis of the following experience: i) 

construction and renovation of projects for major interior build outs in occupied 

buildings, ii) knowledge and application of recognized industry standards and best 

practice models, (iii) knowledge of, and access to, the local subcontracting market; and 

(iv) knowledge of the local regulatory agencies and Code Officials.  If the Offeror is a 

team or joint venture of multiple companies, the Evaluation Panel will consider the 

experience of each member of the team or joint venture in light of their role in the 
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proposed team or joint venture; the subcontractors’ experience will count towards the 

experience of the Offeror.  

The Offeror should provide a list of three (3) previous contracts for which the Offeror 

provided similar work within the last five years. Please include the name of the client title 

and description of the project, contract number, dollar amount and period of performance, 

name of the contact person, title, telephone number and email address  

 

M.4.2 Key Personnel (10 points) 

 

This factor considers the technical expertise to be accessed and provided by the Offeror 

to perform the District’s requirements as described in Section C and Attachment J.1 of 

this solicitation.  This factor encompasses all components of the Offeror’s staff and staff 

related activities, including the Offeror’s organizational structure, the qualifications and 

expertise of the Offeror’s proposed staff, and the Offeror’s staff development initiatives. 

Senior personnel assigned to this Project will be evaluated on the basis of its experience 

in completing construction projects on-time and on-budget.  Proposals should identify, at 

a minimum, (i) the Project Executive; (ii) the Field Superintendent; and (iii) key project 

managers.  The availability and experience of the key individuals assigned to this project 

will be evaluated. 

Provide list of senior staff who will be involved in the project, describe each senior staff’s 

experience. 

Identify the project team that will be assigned to the subject project, describe the team’s 

involvement in projects of similar size and scope. 

Provide a table that identifies the specific staff that will be assigned to this Project.  The 

table should include:  (i) the individual’s name (if known); (ii) his or her title; (iii) his or 

her level of effort (i.e. the percentage of time devoted to this project); and (iv) the time 

periods during which the individual will be assigned to the Project.  This table should 

include all key personnel that will be assigned to the Project.   

 

M.4.3 Project Management Plan (15 Points) 

 

Offerors are required to submit a Project Management Plan with the proposal.  The 

Project Management Plan should clearly explain how the Contractor intends to manage 

and implement the Project.  It should demonstrate a knowledge of the process and 

impediments that must be overcome and ensure that sufficient staffing will be provided.  

The proposal will be evaluated on the basis of : (i) identification of key personnel and 

their specific roles in managing the Project; (ii) identification of key milestone dates and 

provide a description of how these dates will be achieved; (iii) provision of a skeletal 

schedule of the work and the phasing of construction; (iv) description of the cost control 

management structures that will be used to ensure the Project is delivered on-budget; and 

(v) description of the key challenges inherent in this Project and explains how they will 

be overcome or mitigated.  DGS will also consider the experience that the Contractor and 

its team members have working together on similar projects.  

 

M.4.4 Preliminary Schedule (15 points) 
 

Offerors should submit with their Project Management Plan a schedule that shows the 

anticipated manner in which the Project will be completed.  The proposal will be 

evaluated on the basis of the level of detail on the schedule demonstrating the Offeror’s 

understanding of the Project and the key issues related to the Project.   
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M.4.5 Price (40 points) 

Offerors will be required to bid a lump sum for the Project work as well pricing for CLIN 

0001 listed in Section B of this RFP. 

The price evaluation will be objective.  The offeror with the lowest price will receive the 

maximum price points.  All other proposals will receive a proportionately lower total 

score.  The following formula will be used to determine each offeror's evaluated price 

score: 

Lowest price proposal   

---------------------------------------     x     40    =       Evaluated price score   

Price of proposal being evaluated 

 

Proposals that are too far above or below the norm will not be evaluated. 

M.4.6 PREFERENCE POINTS AWARDED PURSUANT TO SECTION M.5.2   (12 

Points Maximum)  

M.4.7   TOTAL POINTS (112 Points Maximum)  

Total points shall be the cumulative total of the offeror’s technical criteria points, price 

criterion points and preference points, if any. 

 

M.5 PREFERENCES FOR CERTIFIED BUSINESS ENTERPRISES 

 Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise Development 

and Assistance Act of 2005”, as amended, D.C. Official Code § 2-218.01 et seq. (the Act), the 

District shall apply preferences in evaluating offers from businesses that are small, local, 

disadvantaged, resident-owned, longtime resident, veteran-owned, local manufacturing, or local 

with a principal office located in an enterprise zone of the District of Columbia. 

M.5.1. APPLICATION OF PREFERENCES 

 For evaluation purposes, the allowable preferences under the Act shall be applicable to 

prime contractors as follows: 

M.5.1.1 Any prime contractor that is a small business enterprise (SBE) certified by 

the Department of Small and Local Business Development (DSLBD) will 

receive a three percent (3%) reduction in the offer price for a offer 

submitted by the SBE in response to this Request for Proposals (RFP). 

M.5.1.2 Any prime contractor that is a resident-owned business (ROB) certified by 

DSLBD will receive a five percent (5%) reduction in the offer price for a 

offer submitted by the ROB in response to this RFP. 

M.5.1.3 Any prime contractor that is a longtime resident business (LRB) certified 

by DSLBD will receive a five percent (5%) reduction in the offer price for 

a offer submitted by the LRB in response to this RFP. 

M.5.1.4 Any prime contractor that is a local business enterprise (LBE) certified by 

DSLBD will receive a two percent (2%) reduction in the offer price for a 

offer submitted by the LBE in response to this RFP. 

M.5.1.5 Any prime contractor that is a local business enterprise with its principal 

offices located in an enterprise zone (DZE) certified by DSLBD will 

receive a two percent (2%) reduction in the offer price for a offer submitted 

by the DZE in response to this RFP. 
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M.5.1.6 Any prime contractor that is a disadvantaged business enterprise (DBE) 

certified by DSLBD will receive a two percent (2%) reduction in the offer 

price for a offer submitted by the DBE in response to this RFP. 

M.5.1.7 Any prime contractor that is a veteran-owned business (VOB) certified by 

DSLBD will receive a two percent (2%) reduction in the offer price for a 

offer submitted by the VOB in response to this RFP. 

M.5.1.8 Any prime contractor that is a local manufacturing business enterprise 

(LMBE) certified by DSLBD will receive a two percent (2%) reduction in 

the offer price for a offer submitted by the LMBE in response to this RFP. 

 

M.5.2 MAXIMUM PREFERENCE AWARDED 

Notwithstanding the availability of the preceding preferences, the maximum total 

preference to which a certified business enterprise is entitled under the Act is twelve 

percent (12%) for offers submitted in response to this RFP.  There will be no preference 

awarded for subcontracting by the prime contractor with certified business enterprises. 

M.5.3 PREFERENCES FOR CERTIFIED JOINT VENTURES 

When DSLBD certifies a joint venture, the certified joint venture will receive 

preferences as a prime contractor for categories in which the joint venture and the 

certified joint venture partner are certified, subject to the maximum preference 

limitation set forth in the preceding paragraph. 

M.5.4 VERIFICATION OF OFFEROR’S CERTIFICATION AS A CERTIFIED 

BUSINESS ENTERPRISE 

M.5.4.1 Any vendor seeking to receive preferences on this solicitation must be certified at 

the time of submission of its offer.  The CO will verify the offeror’s certification 

with DSLBD or SLBOC, as appropriate, and the offeror should not submit with 

its offer any documentation regarding its certification as a certified business 

enterprise. 

M.5.4.2 Any vendor seeking certification or provisional certification in order to receive 

preferences under this solicitation should contact the: 

 Department of Small and Local Business Development 

ATTN:  CBE Certification Program 

 441 Fourth Street, NW, Suite 970N 

 Washington DC  20001 

M.5.4.3 All vendors are encouraged to contact the DSLBD at (202) 727-3900 if 

additional information is required on certification procedures and requirements. 

M.6 EVALUATION OF PROMPT PAYMENT DISCOUNT  

M.6.1 Prompt payment discounts shall not be considered in the evaluation of offers. However, 

any discount offered will form a part of the award and will be taken by the District if 

payment is made within the discount period specified by the offeror. 

M.6.2 In connection with any discount offered, time will be computed from the date of delivery 

of the supplies to carrier when delivery and acceptance are at point of origin, or from date 

of delivery at destination when delivery, installation and acceptance are at that, or from 

the date correct invoice or voucher is received in the office specified by the District, if the 

latter date is later than date of delivery. Payment is deemed to be made for the purpose of 

earning the discount on the date of mailing of the District check. 

 


